
APPENDIX B

DAILY FIELD REPORTS

Cleanup Plan (Sep. 2002 to Jan. 2002; Sep. 2003 to Nov. 2003)

Groundwater Collection Trench (Feb. 2003 to Jun. 2003)
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BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of!

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers:

Will Raines

DATE: 09/16/02

DAY Monday

WEATHER: Overcast

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

□ Geoprobe Sampling
Q Well/Monitormg Probe Installation
Q Piping Installation
Q Overhead Door Installation
Q Chain Link Fence Installation

O Equipment Installation
Q Trenching/Concrete Work
Q Electrical / Controls
IE] Surveying
12 Other: . Site setup and coordination

VISITORS:

Kimberly Peck - Exelon

DESCRIPllON OF WORK:

i^pioval was given fiom Mike Bishop (Prefened Real Estate) for the constraction trailer location just to the east of Parcel 1.
Maxymillian mobilized with two employees (Harold Bohl - superintendent and Matt Warren - foreman). They moved a Kelly box on-site and
prepared tiie area around tiie existing electrical meter for flie mobilization of the site trailer. Brown and Caldwell walked the site with Matt
(introduction to project site).
Kim Peck arrived on-site to discuss matters concerning the project Exelon had no equipment to assist with tire chipping of the river bank
brush. She had not received an answer from PECO regarding the utility trenches in the substation area. Access to the CT area would need to
be coordinated witii Kim so that PECO persoimel could open it
Surveyors were on-site. They reestablished site controls and marked the large excavation area
BC was handed two copies of tire Survofor Notification, Environmental Protection Plan, and Health and Safety Plan submhtals.

A TT A rmvni'.NTSr'

Q Description of Work (Continued)
Q Equipment/Persormel Checklist
G Map/Drawing
G Oflier

Signature of Preparer Date

P^e 1

Form: CP 22684axls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/17/02

DAY Tuesday

WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

riElVfS WORKED ON:

d Geoprobe Sampling
Q WeU/Monitoring Probe Installation

O Piping Installation
□ Overhead Door Installation
Q Chain Link Fence Installation

Q Equipment Installation
C] Trenching/Concrete Work
Q Electrical / Controls
m Survesdng

Odier: River bank clearing

VISITORS:

DESCRIPTION OF WORK:

Surveyors are on-site setting benchmarks and laying out the excavation area in Parcel 5b.
Maxymillian personnel worked along the river bank cutting brush and small trees to clear the edge of the bank.
Brown and Caldwell was handed two copies of the Site Security Plan by MaxymiUian.

A TT A r;iTlVnr.NTS:

O Description of Work (Continued)
Q Equipment/Personnel Checklist
Q Map/Dravring
[D Other

Signature of Preparer Date

Page 1

Fonn: CF 22684a.xls



BROWN AND GALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Wiil Raines

DATE: 09/18/02

DAY Wednesday

WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

Q Geoprobe Sampling
Q Well/Monitoring Probe Installation

Q Piping Installation
Q Overhead Door Installation

Q Chain Link Fence Installation

Q Equipment Installation
Q Trenching/Concrete Work

Q Electrical / Controls

m Surveying

Other: River bank clearing

VISnORS:

Bob Murray - Exelon

DESCRIPTION OF WORK:

Surveyors are on-site surveying the CombustionTurbine (CT) area. Access was granted by Bob Murray (Exelon).
Maxymillian personnel worked along the river bank cutting brush and small trees to clear the edge of the bank.
Brown and Caldwell was given two copies of the Soil Handling Plan.

A TT A OTlVnr.lVTS •

Qi Description of Work (Continued)
Q Equipment/Personnel Checklist
Q Map/Drawing
Q Other

?//g/g>^
Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/19/02

DAY Thursday

WEATHER; Sunny

TEMFERATIIRE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

O Geoprobe Sampling
Q Well/Monitoring Probe Installation

Q Piping Installation
Q Overhead Door Installation

O Chain Link Fence Installation

O Equipment Installation
O Trenching/Concrete Work

O Electrical / Controls

m Surveying

other: River bank clearing

VISITORS:

Mike Watkins, Rich Worthington - BC

Kim Peck - Exelon

DESCRIPTION OF WORK:

Maxymillian persoimel worked along the river bank cutting brush and small trees to clear the edge of the bank.
Brown and Caldwell and Exelon made a site visit prior to their meeting with PADEP.

ATTAnFnvnr.NTSr

Q Description of Work (Continued)

Q Equipment/Persoimel Checklist

Q Map/Drawing
Q Other

Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Wiil Raines

DATE: 09/20/02

DAY Friday

WEATHER; Snnny

TEMPERATURE: 75 am 80 noon SO pm

ITEMS WORKED ON:

. Q Geoprobe Sampling
□ Well/Monitormg Probe Installation
Q Piping Installation
Q Overhead Door Installation

O Chain Link Fence Installation

Q. Equipment Installadon
O Trenching/Concrete Work
Q Electrical / Controls
Q Surveying
Q Other.

VISITORS:

DESCRIPTION OF WORK:

Maxymillian personnel were not on-site today.
Brown and Caldwell worked on submittal reviews.

ATTArHMENTS;

Q Description of Work (Continued)
Q Equipment/Persoimel Checklist
O Map/Drawing
Q Other

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/23/02

DAY Monday

WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoring Probe Installation

Q Piping Installation
a Overhead Door Installation

Q Chain Link Fence Installation

O Equipment Installation
m Excavation

Q Electrical / Controls

m Surveying

m other: River bank clearing

VISITORS:

DESCRIPTION OF WORK:

The surveyors are on-site today documenting the Excavation Areas 1 & 2 as weU as the Areas 3 through 9 as visually identified
by BC (Mike watldns. Will Raines) on 9/12/02.
Maxymillian personnel continued clearing the river bank. They also began excavation of Area 2. They encountered
miscellaneous concrete debris throu^out parts of the excavation. At approximately 7 feet they encountered a large, intact
concrete slab or foundation. It stretches over all of the area that is currently open (^proximately 10 feet x 20 feet) and is
^proximately 15 inches thicL

ATTAfTTMTT.NTSr

□ Description of Work (Continued)
Q Equipment/Personnel Checklist
d Map/Drawing
d Other

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY HELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/24/02

DAY Tuesday

WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

d Well/Monitoring Probe Installation

O Piping Installation
Q Overhead Door Installation

□ Chain Link Fence Installation

Q Equipment Installation
lEI Excavation
O Electrical / Controls
O Surveying
[D Other:

VISITORS:

DESCRIPTION OF WORK:

Maxymillian Technologies (MI) personnel continued excavation of Area 2. The soil excavated from Area 2 is being stockpiled
nearby on plastic sheeting. They have encountered oily groundwater; some trickling out of the side walls of the excavation, some
from below the excavation floor. Currently approximately 60% of the excavation is open. The odors coming off of the
stockpiled soil seem characteristic of the site. MT performed the necessary atmospheric monitoring. The soil was covered
ovemi^t with plastic tarps. They encountered a few pipes so far that haVe been cut off at the excavation liimts.

ATTArmvnr.NT.S!

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
Q Map/Drawing
Q Other

Signature of Preparer Date

Page 1

Form: CF 22684axls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/25/02

DAY Wednesday

WEATBDER: Sunny

TEMPERATURE; 60 am 75 noon 75 pm

ITEMS WORKED ON:

Q Geoprobe Sampling
O WeU/Monitoring Probe Installation

Q Piping Installation
O Overhead Door Installation

d Chain Link Fence Installation

Q Equipment Installation

m Excavation

Q Electrical / Controls

Q Surveying

Othen Clearing of area around Excavation Area 1

VISnORS:

DESCRIPTION OF WORK:

h/favymilliaTi personnel continued excavation of Area 2. TTie soil excavated j&om Area 2 is being stockpiled nearby on plastic
sheeting. Excavation has been blocked on the eastern edge of the excavation by two large concrete structures. They appear to be
column foundations, each approximately 4 feet thicL Currently approximately 90% of the excavation is open. Some diesel-like
odors were encountered. MT performed the necessary atmo^heric monitoring. The soil was covered ovemi^t with plastic
taips. So far MT has uncovered approximately six empty pipes and four concrete slabs. They plan on locating an attachment for
their excavator tomorrow to break the concrete slabs encountered today. One of the slabs is at a depth of 6.35 feet and is 1.5 feet
thinV It covers approximately one-fourth of die excavation area and is circular in shape. There are three large concrete
slabs/footers that are near the surfece, but approximately 3 to 4-feet thick. One of these contains rebar. In a discussion with Dale
Showers, the slab at a depth of 6.35 feet is to remain in-place while the others should be removed as necessary per the excavation
limits.

MI personnel also cleared out the brush and removed part of the fence in Excavation Area I. In discussion with Mike Bishop of
Preferred, they need to have that comer of the fence replaced after excavation and backfiU to maintain site security.

ATTAfTUVni'.NT.Sr

Q Description of Work (Continued)

O Equipment/Persoimel Checklist
Q Map/Drawing
LI Other

9/;i^/ox
Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/26/02

DAY Thursday

WEATHER: Overcast

TEMPERATURE: 60 am 80 noon 80 pm

ITEMS WORKED ON:

Q Geoprobe Sampling
Q Well/Monitoring Probe Installation

Q Piping Installation
Q Overhead Door Installation

G Chain Link Fence Installation

G Equipnient Installation
m Excavation

G Electrical / Controls

G Surveying

other: Clearing of area around Excavation Area 1

VISnORS:

DESCRIPTION OF WORK:

Maxymillian personnel continued excavatioii of Area 2. They have removed all of the soil they can without removing the
concrete foundations discovered yesterday. Jqlm Dou^erty & Son have the equipment on-site necessary to remove the concrete
and anticipated being able to remove flie concrete Friday or Monday. The soil excavated from Area 2 is covered vnth tarps and
plastic sheeting. The area is secure and is surrounded by safely fence.

MT personnel moblized the excavator to Excavation Area I and began digging in the area laid out by the surveyors to a depth of
2 feet

A TT A rmvnr.NTS?

G Description of Work (Continued)
G Equipment/Personnel Checklist
G Map/Dravting
G Other

Signature of Preparer Date

Page 1

Form: CP 226B4a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/30/02

DAY Monday

WEATHER; Sunny

TEMPERATURE: 60 am 80 noon 80 pm

ITEMS WORKED ON:

Q Geoprobe Sanq>lmg
Q Well/Monitoring Probe Installation

Q Piping Installation
Q Overhead Door Installation

□ Chain Link Fence Installation

D! Equipment Installatioii
[xl Excavation

Q Electrical / Controls
Q Surveying
Q Other:

VISITORS;

DESCRIPTION OF WORK:

Maxymillian personnel continued excavation of Area 1. The subsurfece is predominantly made up of grave)L brick and building
rubble. RIMW-01 was preserved for fixture use or abandonment

MT personnel mobli2Bd the excavator to excavate some of the surface resin areas. They excavated areas 5 and 6 to the visual
extents of the surfece resin and to a depth of two feet

BCC received gnhminak 7A and 9-12 from MT. BCC also returned submittal responses to MT for submittals 1-6 and 8.

ATTArHMli'.lVTS!

Q. Description of Work (Continued)
Q Equipment/Personnel Checklist
□ Map/Drawing
Q Other

^/d»o/oX
Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY HELD REPORT

Page 1 of I

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 10/01/02

DAY Tuesday

WEATHER: Sunny

TEMPERATURE: 70 am 83 noon 80 pm

ITEMS WORKED ON:

[HI Sampling
Well/Monitoring Probe Iiistallation

□ Piping Installation
O Overhead Door Installation
Q Chain Link Fence Installation

Q Equipiment Installation
mi Excavation
□ Electrical / Controls
Q Surveying
Q Other.

VISITORS:

Kimberly Peck - Exelon

Nadeem A. - PECO

DESCRIPTION OF WORK:

Maxymillian personnel performed excavation of Areas 7 and 9 (surface resin). They excavated to the visual extents of the
surface resin and to a depth of two feet MT resumed clearing of the river bank. They brought a chipper on-site for the afternoon
to chip up the braches and trees cleared during last week's work

Nadeem A, of Exelon and Kimberly Peck met Harold Bohl of Maxymillian and Will Raines of Brown and Caldwell in the PECO
substation area. Nadeem is PECO's environmental manager for ftie area. He said that as long as equipment used for paving
inside the bays of ttie substation were no larger than the size of a Bobcat machine, the bays would not need to be deenergized for
the work to proceed. He said using a Bobcat in similar areas is a relatively common occurance. PECO needs to receive a
schedule to allow them to grant site access and schedule oversight Work must be performed in fire retardant clothing. Before
work would be allowed to happen in the areas, he would conduct a safety briefing for all necessary employees. He plans to meet
the surveyors out there on Thursday, 10/3/02, to brief theiiL

BCC took attainment samples of Excavation Area 1. Using the east comer of the small building on the edge of the area as a
starting reference, one foot panels were laid out clockwise. As set out in the Clemiup Plan, a random number table was used to
layout the samples. BCC took samples at a depth of one-foot, six-inches into the excavation sidewall. BCC also collected A
MS/MSD sample at location AT-I-I46, a duplicate (AT-I-Dup) at AT-I-116, and a field blaiik. BCC sent the samples overnight
to E-Lab in Nashville for expedited tum-around.

A TT A rmvni'.NTSr

O Description of Work (Continued)
G Equipment/Personnel Checklist
(El Map/Drawing Sample layout
mi Other: Revised random number sample table

Signature of Preparer Date

Page 1

Form: CP 22684a.xls



Table 2-1. Excavation Sidewall Attainment Sample Grid Locations

Randomly Generated Sidewall Grid Location Numbers

Parcel 1 Parcel 4

27

58

68

75

(ppf)

163

205

r389^^1
__31d-

20

54

57

95

106

112

131

150

160

219

pa^&\s>

j o/7 joQi
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BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE; 10/02/02

DAY Wednesday

WEATHER: Sunny

TEMPERATURE: 70 am 86 noon 80 pm

ITEMS WORKED ON:

Q Sampling
O WeU/Monitoring Probe Installation

O Piping Installation
Q Overhead Door Installation

O Chain Link Fence Installation

Q Equipment Installation
Excavation

Q Electrical / Controls

O Surveying

[Z1 other: Clearing along river bank

VISITORS:

Kimberly Peck - Exelon

Dale Showers, Mike Waddns - BC

DESCRIPTION OF WORK:

Maxymillian personnel resumed clearing of the river bank. They used a chipper to chip up the branches and trees cleared during
last week's work They removed the large concrete pediments that prevented Ml excavation of Area 2. MI and BCC also
located and estimated the sizes of the extra surfece resin areas (3 in all). See resin area drawing.

Kimberly Peck met Brown and Caldwell on-site to look over the areas. They were on-site for the morning before an afternoon
mpffriTig -with the PADEP at their offices. A douple of issues were clarified during a talk between BCC and MT.

One is that the subgrade is intended for fiill preparation in the main areas surroimding the substation as outlined in the specs and
drawings. This may include excavation and disposal of small amoimts of soil from the area. BCC and MT also discussed MTs
memo dated 9/26/02 in which additional scope items were addressed.

A TT A nTMir.MT.S!

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
[E] Map/Drawing
Q Other:

Signature of Preparer Date

Page 1

Form: CF 22684a.xls
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BROWN AND CALDWELL
DAILY HELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 10/03/02

DAY Thursday

WEATHER: Sunny

TEMFERATTIRE: 70 am 83 noon 80 pm

ITEMS WORKED ON:

El Sampling
Q WeU/Monitoring Probe Installation

Q Piping Installation

O Overhead Door Installation

Q Chain Link Fence Installation

Q Equipment Installation
El Excavation

O Electrical / Controls

El Surveying

Q Other:

visrroRS:

Nadeem A. 7 PECO

DESCRIPTION OF WORK:

Maxymillian personnel spent time breaking some of the concrete from Excavation Area 2 into jailer, disposal-sized pieces.
MX also resumed Hearing of the river bank. MT collected characterization samples of some of the excavated soils.

Nadeem A. of PECO gave a safety briefing for the surveyors. The surveyors took shots in the substation in preparation of a
grading plan.

ATTAmiVnr.NTS;

Q Description of Work (Continued)

Q Equipment/Personnel Checklist

El Map/Drawing Depths of Excavations 5,6, 8, and 9
LI Other:

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



ii

\o -01-

'  UK<^n-E:t^N^Aimg4obCl-
;—(a5-4<3"

*s \J •JO'j
to o'

;il

-gr-

^-!

1 ̂ /P

y*

u

-IPL. ■ ^ n,x-^

j
i i  ., 1

1 0\\a
—r
Wn-

O
o
J

w n

1
-s5 n 1

1

'  . 1
1

O

r

1

1
'\.U' ^ 4.b 5  b.A^

(n .&

i
t

j._i_)-4-

I  T ' Ai

^  658.77
-

J_J_^i.--l -i-J-i-i--J-j-^ ': :-^- ■
■ ■ ■ ' ■ ' JpATri  i 1 i ' '■

I  1

_i_L

\

.LiJ-j^
M !

ECM
■^9h

I  ' I

D'P

I  i

U-J

khi:

9^'

3i,

w / yL

<iV5i

J? ?
I'gfjfeS'-;".;
..... Yr"".; •>•• ;



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 10/04/02

DAY Friday

WEATHER: Overcast

TEMPERATURE: 70 am 83 noon 80 pm

ITEMS WORKED ON:

□ Sampling
O Well/Monitoring Probe Installation
d Piping Installation

Overhead Door Installation

Q Chain Link Fence Installation

Q Equipment Installation
Q Excavation
Q Electrical / Controls
Q Surveying
O Other:

VISITORS:

Rich Worthington - BC Allendale

DESCRIPTION OF WORK:

Maxymillian personnel were not on-site today. Rich Worthington was on-site to take a look at the river bank in preparation of
the storm water CSC grouting that Mfflgmiman has been hired to perform. He said he saw no problems using the existing
groundwater treatment system to treat the groundwater encountered in Excavation Area 2. He plans to be on-site Monday,
10/7/02, to oversee the grouting process. Further discussion of the groundwater treatment can happen then.

ATTAflTlVrii'.NTSr

Q Description of Work (Contihued)
Q Equipment/Personnel Checklist
Ql Map/Drawing
Q Other:

Signature of Preparer Date

Page 1

Fonn: C3F 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of I

Project: Exelon-Chester Waterfront Redevelopment DATE: 10/07/02

Location: Chester Pennsylvania
DAY Monday

Observers: Will Raines
WEATHER: Overcast

TEMPERATURE: 65 am 80 noon 80 pm

ITEMS WORKED ON:

El Saniplitig Ui Equipment Installation

Q Well/Momtoring Probe Installation □ Excavation

Q Piping Installation □ Electrical / Controls

Q Overhead Door Installation a Surveying

Q Chain Link Fence Installation 13 Other River hank clearing

visrroRS:

Rich Worthington - BC AUendale

DESCRIPTION OF WORK:

Maxymillian personnel began grouting the CSO on the river bank. Rich Worthington was on-site to oversee the process and
inspect the river bank.

MT also cleared trees that had Mien onto the river bank using the excavator. MX collected more characterization san^les of the
excavated soils.

BCC collected 20 aitaimnFint samples from 10 locations at depths of 4 and 6 feet below grade from Excavation Area 2. The
samples were shipped to ELab of Nashville for 24-hour tum-around analysis. An MSyMSD sample was taken at the 4-foot depth
of sample number AT24-054. Two QA/QC samples were also collected including a field blank and a duplicate (AT2-Dup) of
sample location AT24-020.

BCC also discussed the treatment of groundwater from Excavaion Area 2. The water will be pumped using 2-inch electrical
pumps throu^ Rosedale filters to the existing treatment/extraction system. MT will run the pipe directly into the oil/water
separator.

ATTArHMli'.NTS;

Q Description of Work (Continued)
J 0/7/0^Q Equipment/Personnel Checklist

O Map/Drawing Signature of Preparer Date
El Other: Revised Table 2-1 and sample layout

Page 1

Fonn: CP 22684a.xls



Table 2-L Excavation Sidewall Attainment Sample Grid Locations

Randomly Generated Sidewall.Grid Location Numbers

Parcel 1 Parcel 4

27 20

58 54

68 57

75 . 95

163 131

205 150

r389—^1 160
219

P:\PRqj\21791\C)01\RASP\RASPT0201 Page 1 of 1



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

ITEMS WORKED ON:

S Sampling
L} Well/Monitoring Probe Installation

Q Piping Installation
Q Overhead Door Installatioii

Q Chain Link Fence Installation

DATE: 10/08/02

DAY Tuesday

WEATHER: Sunny

TEMPERATURE: SO am 72 noon 70 pm

IZ] Geosynthetic Installation

Q Excavation

m BackSU

□ Surveying
m Other: River bank clearing

VISITORS:

Rich Worthington, Paul Mutch - BC AUendale
Kimberly Peck - Exelon

DESCRIPTION OF WORK:

MaxymiUian personnel cbntinued grouting the CSC on the river bank. Rich Worthington was on-site to oversee the process and
inspect the river banL Paul Mutch was on-site to take a look at die location for a proposed groundwater collection trench.

Kimberly Peck wag on-site to inspect the river bank and the CSO grouting. BCC asked questions concerning the remaining
excavation necessary in Excavation Area 1 and the paving in the substation area. The plan for Area 1 is to excavate the area
containing sampling results above the attainment limits to an extent of 5-feet and a depth of 2-feet, taking 5 more attainment
samples randomly spaced over the newly excavated area. The paving in the substation should only extend far enough south to
reach the fence currently in-place. Once BCC receives copies of the grading plan from MT, BCC will pass these on to Exelon
who will in-tum discuss the plans with Preferred.

MT also cleared trees friat had frllen onto the river bank using the excavator. MT collected more characterization sauries of the
excavated soils.

A TT A mMF.NTS?

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
Q Map/Drawing
O Other:

Signature of Preparer Date'

Page 1

Form: CF 22684axls



BROWN AND CALDWELL DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester Pennsylvania

Observers: Will Raines

DATE: 10/09/02

DAY Wednesday

WEATEEER: Sonny

TEMPERATURE: 50 am 72 noon 70 pm

ITEMS WORKED ON:

IHl Sampling
O Well/Monitoring Probe Installation
O Piping Installation
Q Overhead Door Installation

O Chain Link Fence Installation

[E] Geo^thetic Installation
a Excavation

lEl Backfill

O Surveying

Q Other:

VISITORS:

Rich Worthington - BC AUendale

DESCRIPTION OF WORK:

MT placed geotextile and stone in Excavation Areas 5,6, 8, and 9. They also excavated the extra area in Excavation Area 1.
They removed an area that was 5 feet wide and 2 feet deep along the length that yield attainment sample results above the
standard.

BCC collected samples ̂ ong the area that was reexcavated. The area stretched fi:om the locations 095 to 213 as fiie locations
were originally laid-out For the new round of samples, the new area was renumbered starting at the original location 095 (i.e.,
origiaal 095 was renumbered as new 001). A sample layout is attached. A duplicate was taken at location 130, and an MS/MSD
was taken at location 019. Due to the width of the excavation, there is no soil left from the original depth 0-2 feet from new

locations 93 to 116. This area goes strai^t to the bank. MT installed silt fence to intercept any runoff from this area.

Rich Worhtington talked to a subcontractor about placing an oil boom outside of the river bank from the CSO to the pier to the
southwest.

ATTArtTMF.NTS:

Q Description of Work (Continued)
Q Equipment/Persoimel Checklist
El Map/Drawing
O Other: '

Sample layout sketch

lO/P/ox
Signature of Prep^er Date

Page 1

Form: OF 22684ajds
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BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project; Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/10/02

DAY Thursday

WEATHER: Rainy

TEMPERATURE: 60 am 70 noon 70 pm

ITEMS WORKED ON:

O Sampling

m Demolition

Q Piping Installation
□ Overhead Door Installation
Q Chain Link Fence Installation

Q Geo^thetic Installation
Excavation

□ Backfill
Q Surveying
O Other:

VISITORS:

DESCRIPTION OF WORK:

MT continued removing trees fi-om the river bank. Th^ also worked on removing the railroad ties fi-om Area 10.

ATTAmMENTSr

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
Q Map/Drawing
O Other:

/o//e>/o^
Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Ohservers: Will Raines

DATE: 10/11/02

DAY Friday

WEATHER; Rainy

TEMPERATURE: 60 am 70 noon 70 pm

ITEMS WORKED ON:

O Sampling

Q Demolition

Q Piping Installation
O Overhead Door Installation

Q Chain Link Fence Installation

Q Geosynthetic Installation
O Excavation

□ Backffll
Q Surve3dng
Q Other:

VISITORS:
Kimberly Peck - Exelon

DESCRIPTION OF WORK:

MT was not on-site today. BOG talked with Kim Peck on-site concerning the limits of paving in Area 11 (CT Area). Kim said
the paving should extend to the fence on the northwest and southwest sides of the area. No paving should extend past the fence
in any direction.

ATTAmME.NTR!

Q Description of Work (Continued)
O Equipment/Personnel Checklist
Q Map/Drawing
Q Other:

/o/i'los-
Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Wili Raines

DATE: 10/14/02

DAY Monday

WEATHER: Sunny

TEMPERATURE: 55 am 68 noon 60 pm

ITEMS WORKED ON:

Q Sampling
Demolition

Q Piping Installation
a Overhead Door Ihstalladon

O Chain Link Fence Installation

Q Geosynthetic Installation

Q Excavation

□ Backmi
Q Surveying
Q Othen

VISITORS:

DESCRIPTION OF WORK:

MT removed railroad ties from Area 11.
MT also submitted a grading plan for Area 11 (CT Area).

ATTArnmvnr.NTS!

Q Description of Work (Continued)
Equipment/Personnel Checklist

Q Map/Drawing
Q Other:

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/15/02

DAY Tuesday

WEATHER: Sunny

TEMPERATURE: 55 am 68 noon 60 pm

ITEMS WORKED ON:

O Sampling

IE] Demolition

Q Piping Installation
□ Overhead Door Installation
Q Chain Link Fence Installation

Q Geo^thetic Installation
O .Excavation
□ Backfill
Q Sureeying
Q Other:

VISITORS:

DESCRIPTION OF WORK:

MT removed railroad ties fi-om Area II and loaded themi into arolloff for off-site disposal The forms stiU need to be filled out
and the characterization results received before a final destination can be chosen.

BC received a grading plan for Area 10 (Substation).

ATTAnUVnT-NTS?

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
Q Map/Drawing
O Other

Signature of Preparer Date

Page 1

Fom: CF22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: WiU Raines

DATE: 10/16/02

DAY Wednesday

WEATHER: Sunny

TEMPERATURE: 55 am 68 noon 60 pm

ITEMS WORKED ON:

lEI Sampling
O Demolition

G Piping Installation
[E] Rip-rap/Riverbank work

Q Chain Link Fence Installation

Q Geosynthetic Installation

\E\ Excavation

□ BackSU
Q Surveying
Q Other:

VISirORS:

DESCRIPTION OF WORK:

MT commenced reworking parts of die riverbank using excess concrete blocks previously piled up above the bank slope. They
also worked at chipping some of die brush and trees cut by the clearing operations.

MT excavated the one section of Excavation Area 1 still with sample results above attainment
BC sampled this area and shipped the sample to E-Lab ofNashville for results to be available on Monday, 10/21/02. A random
number table was used to select the position of the sample inside the area delineated by the previous round of sampling.

ATTArnHMF.NTSr

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
G Map/Drawing
O Other:

IO/k^Z&Sl
Signature of Preparer Date

Page 1

Fonn: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

ITEMS WORKED ON:

Q Sampling

Q Demolition

d Piping Installation
El Rip-rap/Riverbank work

Q Chain Link Fence Installation

DATE: 10/17/02

DAY Thursday

WEATHER: Overcast

TEMPERATURE: 50 am 60 noon 60 pm

Q Geosynthetic Installation

Q Excavation

□ Backfill
□ Surveying
Q Other

VISITORS:

Mike Watkins, Rich Worfhington - EC

DESCRIPTION OF WORK:

MT continued reworking parts of the riverbank using excess concrete blocks previously piled up above the bank slope. They
also worked at chipping more of the brush and trees cut by the clearing operations.

BCC observed MT digging a few test pits in the areas of the substation and the CTs. The results of these pits (each
approximately 6 to 7 inches deep) show that there is approximately I to 2 inches of 1-inch stone. Below that layer are a few
inches of 3/4-inch aggregate and then a couple of inches of pulverized granular material. Native soil appears to be below these
layers.

Mike Watkins and Rich Worfhington were on-site to oversee the steam cleaning of some of die extraction wells near the river
bank.

ATTAmivnr.Nnrsr

Q Description of Work (Continued)
Q Equipmenf/Persoimel Checklist
O Map/Drawing
O Other:

Signature of Preparer Date

Page 1

Form: C3F 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page I of I

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/18/02

DAY Friday

WEATHER: Sunny

TEMPERATURE: SO am 60 noon 60 pm

ITEMS WORKED ON;

O Sampling

Q Demolition

Q Piping Installation

O Rlp-rap/Riyerbank work

Q Chain Link Fence Installation

[j] Geo^thetic Installation

Q Excavation

□ Backfill
Q SurvejTng
Q Other:

VISriORS:

Bob Matty - Exelon

DESCRIPTION OF WORK:

Ml was not on-site today.

Preferred had sent an to Exelon complaining about some of the chipping done previously in the week and the condition of
the site resulting fi'om tiie clean-up work performed by MT and BCC. BCC contacted Mike Bishop of Preferred twice today and
Mike did not know of anything that needed to be done about the current condition of the site. BCC met Bob Matty of Exelon on-
site. Bob Matty contacted Rob Risnychok of Preferred. Rob met BCC and Exelon on-site to discuss the problems addressed in
file however, he too knew of nothing that needed to be done about the site at that moment

A TT A nnVTENTSr

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
O Map/Drawing
Q Other:

Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/21/02

DAY Monday

WEATHER: Sunny

TEMPERATURE: 55 am 68 noon 60 pm

ITEMS WORKED ON:

Q Sampling
Q Demolition

Q Piping Installation
□ Overhead Door Installation
Q Chain Link Fence Installation

[El Geosynthetic Installation
IE] Excavation
Q Backfill
lEI Surveying
Q Other:

VISITORS:

DESCRIPTION OF WORK:

MTs surveyor was on-site to record locations and existing elevations on the suifece resin areas recently identified for excavation
(Areas 12,13, and 14). MT excavated these areas to 2-feet depths and lined the bottoms of the areas with geotextile. The
surveyor remained on-site to measure fiie final depths and extents of these areas.

ATTAfOTVTF.NT.*!;

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
^ Map/Drawing
O Other:

10/SL\IO^
Signature of Preparer Date

Page 1

Fonn: CF 22684a.xls
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BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE; 10/22/02

DAY Tuesday

WEATBER: Sunny

TEMPERATURE: 55 ain 68 noon 60 pm

ITEMS WORKED ON:

Q Saiiq>ling

□ Demolition
Q Piping Installation
O Overhead Door Installation

O Chain Link Fence Installation

Q Geosynthetic Installation
□ Excavation
HI Backfill
Q Surveying
m Other: Setup for dewatering

VISITORS:

DESCRIPTION OF WORK:

MT backfilled areas 12,13, and 14 using #57 stone. Sample results indicate that asbestos is present in part of the surface resin
for Area 14. BCC will ask MT to develop an estimate for properly handling and disposing of the material as well as some old
roofing materials encountered along the bank.

MT assembled piping to allow the dewatering process to begin in Area 2. The piping was connected fi-om the Area 2 excavation
to the treatment trailer for the existing groimdwater extraction ^stem. Pumping of the groundwater/rainwater is being held rmtil
the analytical results Jfrom the groundwater can be obtained for the analytes called out in the Delcora perrmt for discharge of the
treatment system. BCC will obtain final approval fi-om Delcora prior to pumping.

A TT A rTrvnr.NT.S:

Description of Work (Continued)
O Equipment/Persormel Checklist
Q Map/Drawing
Q Other:

\oMo:l
Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/23/02

DAY Wednesday

WEATHER: Sunny

TEMPERATURE: 45 am 58 noon 55 pm

ITEMS WORKED ON:

Q Sampling

□ Demolition
Q Piping Installation
El Rip-rap/Riverbank preparation

Chain Link Fenee Installation

O Geosynthetie Installation
Q Excavation

El Backfill
Q Surveying
Q Other:

VISITORS:

DESCRIPTION OF WORK:

A conference call was held at 10 AM ET between BCC and MT to discuss the status of the project and to try to resolve a few
issues. In attendence were Dale Showers, Bob Ash, and Will Raines for BCC and Matt McCarthy, Vem Palen, and Harold Bohl
for MT. MT has proposed regrading the existing stone in bofii areas to he paved instead of excavating some existing material
and placing new subbase. MT will run sieve analyses on the existing stone material to liy and demonstrate that the material is
similar to vvhat is required in the specs. MT and BCC will dig some more test pits to assess the thicknesses of the existing
material and locate the pits on the submitted grading plans.

MT completed backfilling areas 13 and 14 with #57 stone.

MT placed concrete boulders along the riverhank slope and separated materials firom the pUes of wood and debris generated fi-om
the clearing operations.

A TT A rTDVnr.MTS!

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
Q Map/Drawing
Q Other:

Signature of Preparer

lc?/X3>/o^
Date

Page 1

Foim; CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/24/02

DAY Thursday

WEATEIER: Sunny

TEMPERATDBE: 45 am 58 noon 55 pm

ITEMS WORKED ON:

□ Sampling
a Demolition
Q Piping Installation

Rip-rap/Riverbank prq)aration

□ Chain Link Fence Installation

Q Geos5Tithetic Installation
Q Excavation
[x] Backfill

□ Surveying
Q Othen

VISITORS:

DESCRIPTION OF WORK:

MT and BCC dug more test pits in the CT Area and Substation (results will be included on a new MT submittal). A sample of
the stone was collected for a sieve analysis.

MT spent time separating different materials from the piles along the riverbank and the concrete pfies generated from Excavation
Area 2.

A TT A rHMF-NTS?

O Description of Work (Continued)
Q Equipment/Personnel Checklist
G Map/Drawdng
G Other;

Signature of Preparer Date

Page 1

Form: CP 22684axls



BROWN AND CALDWELL
DAILY HELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/25/02

DAY Friday

WEATHER: Overcast

TEMPERATURE: 45 am 58 noon 55 pm

ITEMS WORKED ON:

[x] Sampling

Q Demolition

Q Piping Installation
Q Rip-rap/Riverbank preparation

O Chain Link Fence Installation

Q Geosynthetic Installation

Q Excavation

□ Backfill
G Surveying
Q Othen

VISITORS:

DESCRIPTION OF WORK:

MT was not on-site today.

BCC took a sample of the groundwater/rainwater in the open excavation of Area 2. The sample is being analyzed for
napbtbalpffip: BTEX, and MTBE. The field pH was 6.87. The sample was sent via FedEx for Saturday deliveiy and 24-hour turn
around.

A TT A rmvnr.NTS:

O Description of Work (Continued)
G Equipment/Personnel Checklist
G Map/Drawing
G Other:

Signature of Preparer Date

Page 1

Form: CP 22684axls



BROWN AND CALDWELL
DAILY ElELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/28/02

DAY Monday

WEATBER: Overcast

TEMPERATURE: 45 am 58 noon 55 pm

ITEMS WORKED ON:

O Saiiq)ling

□ Demolition
IZl Disposal
O Rip-rap/Riverbank preparation
Q Chain Link Fence Installation

O Geosynthetic Installation
Q Excavation
IE) Backfill
□ Surveying
O Other:

VXSTTORS:

Kimberly Peck - Exelon

DESCRIPTION OF WORK:

MT loaded a total of 24 trucks to dispose of soil at the Clean Earth of Philadelphia facility. Kimberly Peck was on-site in the
morning to sign waste manifests for soil disposal.
MT also began backfill and compaction of Excavation Area 1 using structural fill and a walk behind vibratory compactor. The
fill appears to be placed in 12" hfts.

A TT A mMTT.^JTS!

O Description of Work (Continued)
Q Equipment/Personnel Checklist
d Map/Drawing
Q Other:

^ lo
Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Wjli Raines

DATE: 10/29/02

DAY Tuesday

WEATHER: Rainy

TEMPERATDRE: 45 am 58 noon 55 pm

ITEMS WORKED ON:

Q Smnpling

Q Demolition

[S] Disposal

O Rip-rap/Riverbank preparation

□ Chain Link Fence Installation

Q Geosynthetic Installation
d Excavation
IE] Backfill

d Surveying
d Othen

VISITORS:
Kimberly Peck - Exelon

DESCRDPTTON OF WORK:

MT loaded a total of 12 trucks to dispose of soil at the Clean Earth of Philadelphia fecility and 22 trucks for the Clean Earth of
New Castle, DE fecility. Kimberly Peck was on-site to sign waste manifests for soil disposal
MT also continued backfifi and compaction of Excavation Area 1 using structural fiU and a walk behind vibratory compactor.
The fill appears to be placed in 12" Ufts.

A TT A rmvnr.NTSr

d Description of Work (Continued)
d Equipment/Personnel Checklist
d Map/Drawing
d Other:

Signature of Preparer Date

Page 1

Form; CP 22684a.xls



BROWN AND CALDWELL
DAD^Y FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/30/02

DAY Wednesday

WEATHER: Overcast/Rainy

TEMPERATDRE: 38 am 48 noon 45 pm

ITEMS WORKED ON:

□ Sampling
d Demolition
[HI Disposal
Q Rip-rap/Riverbank preparation
O Chain Link Fence Installation

Q Geosynthetic Installatioii
Q Excavation
(Hi Backfill
Q Surveying
Q Othen

VISITORS:

DESCRIPTTON OF WORK:

MT loaded a total of 20 trucks to dispose of soil at the Clean Earth of Philadelphia fecilily.
MT also continued hackfin and con^jaction of Excavation Area 1 using structural fill and a tvalk behind vibratoiy compactor.
The fill appears to be placed in 12" lifts.

A TT A rHMENTSr

Q Description of Work (Continued)
Equipment/Personnel Checklist

□ Map/Drawing
Q Other:

Signature of Prepater Date

Page 1

Form: CP 22684axls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/31/02

DAY Thursday

WEATHER: Sunny

TEMPERATURE: 36 am 50 noon 45 pm

ITEMS WORKED ON:

□ Sampling
Q Demolition

[El Disposal
Q Rip-r^/Riverbank preparation
Q Chain Link Fence Installation

Geosynthetic Installation

□ Excavation
□ Backfill
G SurV6ying
G Other:

VISITORS:

DESCRIPTION Oy WORK:
MT loaded a total of 8 trucks to dispose of soil at the Clean Earfli of Philadelphia fecility and 30 tracks for the Clean Earth of
New Castle, DE facility.

A TT A nFTVnr.NTSr

G Description of Work (Continued)
G Equipment/Personnel Checklist
G Map/Drawing
G Other:

Signature of Preparer
lo/S-l/ojL

Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/01/02

DAY Friday

WEATHER: Sunny

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:

□ Sampling
Q Demolition

[El Disposal
Q Rip-rap/Riverbank preparation
Q Chain Link Fence Installation

Q Geosynthetic Installation
Q Excavation
□ BackSU
[J Surveying
O Othen

VISITORS:

DESCRIPTION OF WORK:

MT loaded a total of 8 trucks to dispose of soil at the Clean Earth of Philadelphia fecility and 32 trucks for the Clean Earth of
New Castle, DE fecility.

BOG discussed the paving runoff issue with John Williams of Dou^erly & Son, Inc., Preferred's general civil contractor. He
said that th^ planned on merely grassing the buffer area between their new road and the fence for the substation. They are
planning on sloping that area so that it drains into the gutters on the new street

ATTArTTMF,lMTS!

Q Description of Work (Continued)
O Equipment/Personnel Checklist
Q Map/Drawing
Q Other:

Signature of Preparer
U/s>t

Date

Page 1

Form: OF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/04/02

DAY Monday

WEATHER: Overcast

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:

Q Sampling

Q Demolition

IE] Disposal
Q Rip-r^/Riverbank preparation

Q Chain Link Fence Installation

Q Geosynthetic Installation

d Excavation

O Backfill

d Surveying

m Other Geotechnical testing

VISITORS:

DESCRIPTION OF WORK:

MT loaded a total of 7 trucks to dispose of soil at the Clean Earth of Philadelphia fecilily and 12 trucks for the Clean Earth of
New Castle, DE facility.

Underwood Laboratories was on-site to test the compaction of the backfill in Area 1. They were able to test both lifts Vvith a
nuclear density testing device.

A TT A mTIVnr.lMTS!

d Description of Work (Continued)

d Equipment/Personnel Checklist

d Map/Drawing
d Other:

II/^/OX
Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/05/02

DAY Tuesday

WEATHER: Overcast

TEMPERATIJRE: 40 am 50 noon 45 pm

ITEMS WORKED ON:

Q Sampling

Q Demolition

[El Disposal
Q Rip-rap/Rlverbank pr^aration

O Chain Link Fence Installation

Q Geosyntheticlnstallation
□ Excavation
a Backfill
Q Surveying
Q Othen

VISITORS:
Kimberly Peck - Exelon
Linda Fisher, Renee Gelblat, and others - USEPA
Sarah Pantelidou, Pat Anderson, and others - FADE?

DESCRIPTION OF WORK:

MT loaded miscellaneous metal encountered along the river bank into a rolloff for disposal They also secured the various
construction areas in preparation for the work stoppage.

Preferred Real Kctatp. led a walk through of the generating station and site visit for representatives of the USEPA and PADEP.
The PADEP representatives took a more detailed walk throng of the remediation work being performed under the Act 2
regulations.

ATTAnTlVnr.lMTSr

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
Q Map/Drawing
Q Other

Signature of Preparer Date

Page 1

Fonn; CP 22684axls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/06/02

DAY Wednesday

WEATHER: Overcast

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:

O Sampling

Q Demolition

Q Disposal
O Rip-rap/Riverbank preparation

O Chain Link Fence Installation

Q Geosynthetic Installation

d Excavation

□ Backfill
Q Surveying
Q Other

VISnORS:

DESCRIPTION OF WORK:

MT secured the site prior to leaving the area during fiie temporary shutdown. Asbestos abatement bidders were on-site to view
the potential worL

A TT A rWVni'.NTST

Q Description of Work (Continued)
O Equipment/Personnel Checklist
Q Map/Drawing
G Other;

if J
Signature of Preparer Date

Page 1

Form: CF 22684a.x!s



BROWN AND CALDWELL
DAILY HELD REPORT

Page 1 of 1

Project: E^elon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

date: 11/18/02

DAY Monday

WEATHHR: Sunny

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:

Q Sampling

d Demolition

Q Disposal
Q Rip-r^/Riverbank preparation

Q Chain Link Fence Installation

Q Geo^lhetic Installation

Q Excavation

□ BackJBll
Q Surveying

other: Dewatering

VISITORS:

Gary Sheehan, Attila Rigo - MESA Environmental

DESCRIPTTON OF WORK:

BCC and MT arrived at the site after the temporary work shutdown.

MT finished connecting the pump and the piping for the dewatering operatiorL Members of MESA Environmental met BCC on-
site to begin the pumping of groundwater fi-om Excavation Area 2 to the existing on-site treatment system. Pumping commenced
at approximately 10:30 AM. MESA personnel kept a watch on the treatment system and fire level in the oil/water separator.
Dewatering commenced throu^out the day at a rate of approximately 43 gpm. At 17:50 the flowrate was decreased to
approximately 15 gpm and dewatering continued over ni^t
MT persormel also continued removing wood from along the riverbank.

ATTArHlVnr.NTS?

Q Description of Work (Continued)
Q Equipment/Personnel Checklist

■ Q Map/Drawing
Q Other:

■  I'MM
Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Ohservers: Will Raines

DATE: 11/19/02

DAY Tuesday

WEATHER: Sunny

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:

IHl Sampling

□ Demolition
LI Disposal
O Rip-r^/^verbank preparation
O Chain Link Fence Installation

O Geosynthetic Installation
O Excavation
□ Backfill
G Surveying
m Other Dewatering

VISITORS:

Attila Rigo - MESA Environmental

DESCRIPTION OF WORK:

BCC and MT continued the dewatering operation at Excavation Area 2. Members of MESA Environmental met BCC on-site to
observe the pumping of groundwater to the existing on-site treatment system. Pumping increased to a rate of approximately 45
gpm at approximately 8:00 AM. MESA personnel kept a watch on the treatment system and the level in the oil/water separator.
BCC collected a sample of the system effluent in accordance with the DELCORA approval for discharge. The sample will be
analyzed for BTEX compounds, MTBE, and naphthalene. The field pHofthe water was 7.81. Dewatering commenced
throughout tiie day at a rate of approximately 43 gpm. At 16:45 the flowrate decreased to approximately 10 gpm. The pumping
continued ovemi^t to capture groundwater infiltration.
MT personnel also continued removing wood from along the riverbank.

A TT A mMir.NT.<?T

G Description of Work (Continued)
G Equipment/Personnel Checklist
G Map/Drawing
G Other:

Signature of Preparer Date

Page 1

Form; CF 22684a.xls



BROWN AND CALDWELL
DAILY PTELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/20/02

DAY Wednesday

WEATHER: Sunny

TEMPERATURE; 40 am 50 noon 45 pm

ITEMS WORKED ON:

13 Sampling

Q Demolition

Q Disposal

O Rip-rap/EUverbank preparation

[3 Chain Link Fence Installation

O Geosynthetic Installation

[3 Excavation

13 Backfill

Q Surveying

[3 Other: Dewatering

VISITORS;

Attila Riso - MESA Environmental

DESCRIPTION OF WORK:

BCC and MT contmed the dewatering operation at Excavation Area 2. Members of MESA Environmental met BCC on-site to
observe the pumping of groundwater to the existing on-site treatment system. Pumping ceased at approximately 11:30 AM. See
attached entries from MESA field book for a more detailed account of the dewatering operation.
MT excavated two areas inside Excavation Area 2 as delineated by fiie attainment samples taken previously in the Area. BCC
collected three more samples from the areas that were excavated. The samples (including a duplicate of AT262-027, a field
blank, and an MS/MSD sample of AT262-001) were shipped overnight to E-Lab ofNashville for 48 hour tum-around.
MT began placing coarse aggregate in the bottom foot of Excavation Area 2.
MT subcontractor replaced the fence removed during the excavation in Area 1.

The site was secured for work to startup again on December 2,2002.

ATTArTTlVnr.NTSr

Q Description of Work (Continued)

Q Equipment/Personnel Checklist
O Map/Drawing

[3 Other: MESA field book entries
Sample layout

Signature of Preparer Date

Page 1

Foim: CF 22684a.xls
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BROWN AND CALDWELL
DAILY FIELD REPOIiT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/02/02

DAY Monday

WEATBDER: Sunny

TEMPERATURE: 35 am 45 noon 40 pm

ITEMS WORKED ON:

Q Sampling
□ Demolition
□ Disposal
m Rip-rap/Riverbank preparation
Q Chain Link Fence Installation

Q Geosyntheticlnstallation
Q Excavation
□ Backfill
G Surveying
G Other:

VISITORS:

DESCRIPTION OF WORK:

BCC and MT arrived on-site after temporarily ending work on 11/20/02.

MT repaired security fence around Excavation Area 2 and stockpiled stone along the riverbank. They also repositioned some of
the large pieces of concrete along the eastern end of the rip-rap area to lessen the amount of gravel fill needed. MT began filling
areas along the riverbank With gravel using the excavator and a loader.

ATTArmvnr.NTS!

G Description of Work (Continued)
G Equipment/Personnel Checklist
G Map/Drawing
G Other:

}^/a./oX
Signature of Preparer Date

Page 1

Form; CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/03/02

DAY Tuesday

WEATHER: Parfly cloudy

TEMPERATURE: 25 am 35 noon 30 pm

ITEMS WORKED ON:

Q Sanq)ling

Q Demolition

Q Disposal

m Rip-rap/Riverbank preparation

□ Chain Link Fence Installation

Q Geosynthetic Installation
Q Excavation
□ Backfill

Surveying

Q Other:

VISITORS:

DESCRIPTION OF WORK:

MI stoclq)iling stone along the riverbank. They also repositioned some of the large pieces of concrete along the rip
rap area to lessen the amount of gravel fill needed. MT continued filling areas along the riverbank with gravel using the
excavator and a loader.

The surveyors were on-site to document the final elevations after backfilling Excavation Areas 1, 5,6, 8, 9,12,13, and 14. They
also verified the depth of Excavation Area 2.

A TT A rHME-NTR:

Q Description of Work (Continued)
O Equipment/Persoimel Checklist
□ Map/Drawing
O Other:

Signature of Freparer Date

Page 1

Fonn: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/04/02

DAY Wednesday

WEATHER: Sunny

TEMPERATURE: 25 am 35 noon 30 pm

ITEMS WORKED ON:

Sampling

Q Demolition

Q Disposal

Rip-rap/Riverbank preparation

Q Chain Link Fence Installation

Q Geosynthetic Installation

Q Excavation

□ Backfill
Q Surveying
Q Other:

VISITORS:

DESCRIPTION OF WORK:

MT continued stockpiling stone along the riverhank. They also repositioned some of the large pieces of concrete along the rip
rap area to lessen the amount of gravel fill needed. MT continued filling areas along the riverhank 'with gravel using the
excavator and a loader.

A TT A riTMF.NTS?

O Description of Work (Continued)
O Equipment/Personnel Checklist
Q Map/Drawing
□ Other:

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/05/02

DAY Thursday

WEATHER; Snow

TEMPERATURE: 20 am 30 noon 25 pm

ITEMS WORKED ON:

Q Sampling

Q Demolition

Q Disposal
lEl Rip-rap/Riverbank preparation

□ Chain Link Fence Installation

O Geosynthetic Installation
Q Excavation
□ Backfill
□ Surveying
O Other:

VISITORS:
Dale Showers - BCC

DESCRIPTION OF WORK:

Work was mostly halted due to the snow. The site received approximately 6 inehes of snow over the course of the day.

Dale Showers was on-site to view the work progress.

ATTAmMF.lSrrSr

O Description of Work (Continued)
O Equipment/Persoimel Checklist
Q Map/Drawing
Q Other:

.  I^ijsr/oo.
Signature of Preparer Date

Page 1

Form: CP 22684axls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/09/02

DAY Monday

WEATHER; Sunny

TEMPERATURE: 20 am 30 noon 25 pm

ITEMS WORKED ON:

G Sampling

G Demolition

G Disposal
Rip-rap/Riverbank preparation

G Chain Link Fence Installation

G Geosynthetic Installation

G Excavation

G Backfill

G Surveying

G Othen

VISITORS:

Cynthia Doughty, Mike Watkins - Brown and Caldwell

DESCRIPTION OF WORK:

MT continued stockpfiing stone along the liverbank. MT continued filling areas along flie riverbank with gravel using the
excavator and a loader.

Cynthia Doughty and Mike Watkins were on-site to oversee well abandonment

A TT A rHMP.NT'Sr

G Description of Work (Continued)

G Equipment/Personnel Checklist
G Map/Drawing

G Other:

Signature of Preparer Date

Page 1

Form; CF 22684axls



BROWN AND CALDWELL
DAILY flELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/10/02

DAY Tuesday

WEATHER: Overcast

TEMPERATURE: 20 am 30 noon 25 pm

ITEMS WORKED ON:

Q Sampling

□ Demolition
□ Disposal
m Rip-rap/Riverbank preparation
d Chain Link Fence Installation

IE] Geosynthetic Installation
Q Excavation
□ Backmi
Q Surveying
Q Other:

VISITORS:

Cynthia Doughty, Mike Watkins - Brown and Caldwell
Kimberly Peck - Exelon

DESCRIPTION OF WORK:

MT continued stoclq)iling stone along the riverbank. MT continued filling areas along the riverbank wifli gravel using the
excavator and a loader. MT also began placing geotextile along the riverbank slope in 25-foot lengths, overlapping each piece by
18 inches. As the pieces of geotextile are put in place, MT covers them with 6 inches of R-2 rip-rap and 3 feet of R-7 rip-rap.

Cynthia Doughty and Mike Watkins were on-site to oversee well abandonment. Kimberly Peck visited the site to see the project
status.

A TT A r mvnr.NTST

O Description of Work (Continued)
Q Equipment/Personnel Checklist
O Map/Drawing
Q Other:

Signature of Preparer Date

Page 1

Fonn: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/11/02

DAY Wednesday

WEATHER: Rain

TEMPERATURE: 3D am 35 noon 30 pm

ITEMS WORKED ON:

Q Sampling

Q Demolition

Q Disposal
m Rip-rap/Riverbank preparation

O Chain Link Fence Installation

IE] Geosynthetic Installation

□ Excavation
□ Backfill
Q Surveying
d Other:

VISITORS:
Cynthia Dou^ty - Brown and CaldweU

DESCRIPTION OF WORK:

MT continued stockpiling stone along the riverbank. MX continued filling areas along the riverbank with gravel using the
excavator and a loader. MT also continued placing geotextile along the riverbank slope in 25-foot lengths, overlapping each
piece by 18 inches. As the pieces of geotextile are put in place, MT covers them with 6 inches of R-2 rip-rap and 3 feet of R-7
rip-rap.

Cynthia Dou^ty was on-site to oversee well abandonment

ATTArTUVnr.NTSr

Q Description of Work (Continued)
Equipment/Persoimel Checklist

□ Map/Drawing
Q Other:

/^///
Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/12/02

DAY Thursday

WEATHER: Overcast

TEMPERATDRE: 35 am 45 noon 40 pm

ITEMS WORKED ON:

Q Sampling

□ Demolition
[m Disposal
[HI Rip-rap/Riverbank preparation
Q Chain Link Fence Installation

O Geosynthetic Installation
Q Excavation

IE] Backfill
Q Survejdng
□ Othen

VISITORS:

Cynthia Doughty - Brown and Caldwell

DESCRIPTION OF WORK:

MT continued stockpiling stone along the riverbank. MT continued placing 3 feet of R-7 rip-rap over the geotextile and R-2 rip
rap placed yesterday.

Ml placed approximately one foot of aggregate in the bottom of the open excavation in Area 2. This allowed the displacement
of approximately six inches of water left in the bottom of the excavation. No more groundwater pumping was necessary. The
security fence surrounding the excavation was maintained and secured for the weekend.

Cynthia Doubly was on-site to oversee well abandonment.

ATTAnFnVTF.MTSr

Ql Description of Work (Continued)
Q Equipment/Persoimel Checklist
Q Map/Drawing
Q Other:

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/16/02

DAY Monday

WEATHER: Overcast

TEMPERATURE: 40 am 35 noon 30 pm

ITEMS WORKED ON:

O Sampling

□ Demolition
Q Disposal
El Rip-rap/Riverbank preparation
Q Chain Link Fence Installation

Q Geosyniheticlnstallation
Q Excavation
□ BackSU
Q Surveying
Q Othen

VISITORS:
Cyutbia Dou^ty - Brown and Caldwell

DESCRIPTION OF WORK:

MT continued stockpiling stone along the riverbank. MT continued placing 3 feet of R-7 rip-rap over the geotextile and R-2 rip
rap previously placed. Geotextile and rip-rap has been placed over approximately one-third of the riverbank

Cynthia Doubly was on-site to oversee well abandonment

ATTArHlVnr.NTSr

□ Description of Work (Continued)
Q Bquipmenl/Personnel Checklist
O Map/Drawing
Q Other:

— lA/ib/ox
Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page I of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/17/02

DAY Tuesday

WEATHER: Sunny

TEMPERATDRE: 30 am 35 noon 30 pm

ITEMS WORKED ON:

d Sampling

Q Demolition

d Disposal
d Rip-rap/Riverbank preparation

d Chain T.inlc Fence Installation

d Geosynthetic Installation

d Excavation

[x] BackfQI

d Surveying

d Other:

VISITORS:

DESCRIPTION OF WORK:

MT placed structural fill in Excavation Area 2. The fill was placed and compacted in 1-foot lifts. The compaction was tested on-
site, in-place using a nuclear density meter operated by Underwood Testing Laboratory. The first lift was compacted to 96 ̂
with 8.3% moisture. The optimum moisture content is 8.6%.

A TT A r HMF.1VT.S:

d Description of Work (Continued)

d Equipment/Personnel Checklist

d Map/Drawing

d Other:

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/18/02

DAY Wednesday

WEATHER: Sunny

TEMPERATURE: 30 am 35 noon 30 pm

ITEMS WORKED ON:

□ Sampling
Q Demolition
O Disposal
□ Rip-rap/Riverbank preparation
Q Chain Link Fence Installation

Q Geosynthetic Installation
Q Excavation
IE] Backfill
□ Surveying
G Other:

VISITORS:
Kimberly Peck - Exelon

DESCRIPTION OF WORK:

MT placed structural fill in Excavation Area 2. The fill was placed and compacted in 1-foot lifts. The compaction was tested on-
site, in-place using a nuclear density meter operated by Underwood Testing Laboratory. On-site compaction testing results
ranged from 95.2-96.2% with moisture contents ranging from 7.7-10.3%. Some structural fill still needs to be placed and
compacted around a portion of the perimeter of the excavation area.

MT also continued stockpiling R-7 rip-rap for use along the riverbank.

Clean Ventures was on-site to remove two drums that were found along the riverbank during clearing operations.

Kimberly Peck stopped by the site to check on the progress.

ATTAmMF.1>iJTS:

G Description of Work (Continued)
G Equipment/Personnel Checklist
G Map/Drawing
G Other:

l^/l ̂ /oQl.
Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers; WiU Raines

DATE: 12/19/02

DAY Thursday

WEATHER: Overcast

TEMPERATURE: 30 am 45 noon 40 pm

ITEMS WORKED ON:

G Sampling

G Demolition

G Disposal
1^ Rip-r^/Riverbank preparation

G Chain Link Fence Installation

IE] Geosynflietic Installation

G Excavation

IZl BackfiU

G Surveying
G Other:

VISITORS:

DESCRIPTION OF WORK:

MT moved the remaining soil and concrete from Areas 3 and 4 up to the remaining soil and concrete from Area 2. They also
disassembled the plastic pipe that was used during the pumping of the water collected in Excavation Area 2. MT also continued
the rip-rap and geotextile placement along the riverbank. They placed approximately 100 more feet of geotextile and rip-r^.

A TT A nFrMF.NTS;

G Description of Work (Continued)

G Equipment/Persoimel Checklist

G Map/Drawing
G Other:

Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/30/02

DAY Monday

WEATHER: Sunny

TEMPERATURE; 40 am 50 noon 45 pm

ITEMS WORKED ON:

O Sampling
Q Demolition

[El Disposal

[El Rip-r^/Riverbank preparation

Q Ch^ Link Fence Installation

lEl Geosynthetic Installation

Q Excavation

□ Backfill
Q Surveying
Q Other:

■

I  VISITORS:

DESCRIPTION OF WORK: ,, , •
RfT loaded railroad ties from Area 10 (substation) into roll-offs provided by Waste Management MX also contmued tbe np-rap
and geotextile placement along the riverbank. piey placed approximately 100 more feet of geotextile and R-2 rip-rap.

ATTArHlVni'.NTR-

O Description of W ork (Contmued)
Q Equipment/Personnel Checklist
Q Map/Drawing
Q Other:

Signature of Preparer Date

Page 1

Forni: CF 22684a.xls I



BROWN AND CALDWELL
DAILY HELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/31/02

DAY Tuesday

WEATHER: Overcast

TEMPERATURE: 45 am 50 noon 45 pm

ITEMS WORKED ON:

Q Sampling

G Demolition

(HI Disposal
Rip-rap/Riverbank preparation

O Chain Link Fence Installation

Q Geosynthetic Installation

Q Excavation

□ Backfill
□ Surveying
□ Othen

VISITORS:

DESCRIPTION OF WORK:

MT lo^ed railroad ties firom Area 11 (Combustion Turbine Area) into roU-offi provided by Waste Management MX also
continued the rip-rap placement along the riverbank. Tbey placed R-7 rip-rap over the geotextile put in place on 12/30/02.

A TT A rWMTi'.NTS!

Q Description of Work (Continued)
O Equipment/Persoimel CbecMist
G Map/Drawing
Q Other:

Signature of Preparer Date

Page 1

Fonn: CF 22684a.xls



BROWN AND CALDWELL -

Project: Exeion - Chester Waterfront Redevelopment
Location: Chester, Pcnnsyivania

Observers: Will Raines

DAILY FIELD REPORT

Pase 1 of 1

DATE: 01/02/03

DAY Thursday

WEATHER; Overcast

TEMPERATURE: 33 am ' 40 noon 33 pm

ITEMS WORKED ON: .

Q Sampling

Q Demolition

EE! Disposal

^ Rip-rap/Riverbank preparation

Q Chain Link Fence Installation

O GeosjTithetic Installation

Q Excavation

Q Backfill

Q Surveying

Q Other:

—I

VISITORS:

DESCRIPTION OF WORK: , ■ _
Waste Management removed one of the roU-oSs containing railroad ties. MT con^ued the rip-rap and geotejrtile placement
along the riverbank. They placed approxhnately 100 feet of geotextile and rip-rap.

ATTAUHMT-NTS*

Q Description of Work (Continued)

Q Eqiiipment/Personnel Checklist

Q Map/Drawing

, Q Other:

Signature of Preparer Date

Page 1

Form; CP 22684a.xls



BROWN AND CALDWELL
DAILY HELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/06/03

DAY Monday

WEATHER: Snow

(approximately 1"; 2" over the weekend)
TEMFERATDRE: 30 am 35 noon 30 pm

ITEMS WORKED ON:

0 Sanqtling

Q Demolition

[Z1 Di^osal
[HI Rip-rap/Riverbank preparation

01 Chain Link Fence Installation

ISl Geosynthetic Installation

Q Excavation

□ BackSU
Q Surveying
O Other:

VISITORS:

DESCRIPTION OF WORK:

MX continued the rip-rap and geotextUe placement along flie riverbank. The liverbank is approximately two-thirds complete.
MI also broke up the concrete removed from Excavations 2,3, and 4 to be mixed widi the remaining soil marked for disposal

ATTA miVnr,NTS!

Q Description of Work (Continued)
O Equipment/Persoimel Checklist
□ M^/Drawing
Q Other:

Signature of PreparCr Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Locatioh: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/07/03

DAY Tuesday

WEATHER: Sunny

TEMPERATURE: 25 am 30 noon 25 pm

ITEMS WORKED ON:

Q Sampling

Q Demolition

IH] Disposal
[E] Rip-rap/Riverbank preparation

Q Chain Link Fence Installation

IE] Geosynthetic Installation

O Excavation

□ BackSU
O Surveying
Q Other;

VISITORS:

DESCRIPTION OF WORK:

MT continued the rip-rap and geotextile placement along the riverbank. The riverbank is approximately two-thirds complete.
The geotextile was extended six feet toward the river to ineorporate one area that looked like a potential seep approximately 30
feet west of the DELCORA outfeU.

MT.also eontinued breaking up the concrete removed from Excavations 2, 3, and 4 to be mixed wifri the remaining, soil marked
for disposak

A TT A (TIlVnr.NT.^:

Q Description of Work (Continued)
Q Equipment/Personnel Cheeldist
[El Map/Drawing
Q Other:

I/7/0'}
Signature of Preparer Date

Page 1

Form: CF 22684a.xls
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BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 0iy08/03

DAY Wednesday

WEATHER: Overcast

TEMPERATURE: 30 am 35 noon 3D pm

ITEMS WORKED ON:

Q Sampling

O Demolition

Q Disposal

IE] Rip-rap/Riverbank preparation

Q Chain Link Fence Installation

[x] Geosynthetic Installation

Q Excavation

□ Backfill
Q Surveying
G Other:

VISITORS:

DESCRIPTION OF WORK:
MT continued the rip-r^ and geotextUe placement along the riverbank. Approximately 200 feet of riverbank is left to complete.
The geotextile was extended approximately six feet toward tiie river over a length of 30 feet to cover a couple of the existing
seeps along the riverbank.

MT had structural fill brou^t on site to finish backfilling the remainder of Excavation 2.

ATTArTTivnr.isrT.<5!

G Description of Work (Continued)
G Equipment/Personnel Checklist
IE] Map/Drawing
G Other:

7/g/g3
Signature of Preparer Date

Page 1

Form: CF 22684axls
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BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project; Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/09/03

DAY Thnrsday

WEATHER: Overcast

TEMPERATURE: 30 am 35 noon 30 pm

ITEMS WORKED ON:

Q Sampling

Q Demolition

Q Disposal
lEl Rip-rap/Riverbank preparation

O Chain Link Fence Installation

[x] Greosynthetic Installation

□ Excavation
□ Backfill
Q Snrveymg
G Other;

VISnORS:

DESCRIPTION OF WORK:
MT continued the rip-rap and geotextile placement along the riverbank. Approximately 150 feet of riverbank is left to complete.

ATTArHMF.NTS;

□ Description of Work (Continued)
G Equipment/Personnel Checklist
G Map/Drawing
G Other:

7^— 1/?/° 3
Signature of Preparer Date

Page 1

Form: CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/13/03

DAY Monday

WEATHER: Overcast

TEMPERATURE: 35 am 40 noon 35 pm

ITEMS WORKED ON:

□ Sampling
□ Demolition
Q Disposal
m Rip-rap/Riverbank preparation
O Chain Link Fence Installation

El Geosynthetic Installation
□ Excavation
□ BackfiU
Q Surveying
Q Other:

VISITORS:

DESCRIPTION OF WORK: . , , .v .
MT continued the rip-rap and geotextile placement along the riverbank. They have covered die entire bank with geotextile and R-
2 rip-rap. All but approximately 100 feet of the bank is covered with R-7 rip-rap.

A TT A rmVfF.NTS:

□ Description of Work (Continued)
O Equipment/Personnel Checklist
Q Map/Drawing
G Other:

Signature of Preparer Date

Page I

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/14/03

DAY Tuesday

WEATHER; Overcast

TEMPERATURE: 25 am 30 noon 25 pm

ITEMS WORKED ON:

G Sampling

□ Demolition
□ Disposal
m Rip-rap/Riverbank preparation
G Chain Link Fence Installation

G Geosynthetic Installation
G Excavation
IZl BackfiU
G Surveying
G Other:

VISITORS:

DESCRIPTION OF WORK: ^ ■ a
MT continued the rip-rap and geotextile placement along the riverbank. AU but approximately 80 feet of the bank is covered
with R-7 rip-rap.

MT brou^t in three loads of structural fill to fill in a low spot in the backfilled Excavation Area 2.

ATTAnTMF.l«TS;

G Description of Work (Continued)
G Equipment/Personnel Checklist
G Map/Drawing
G Other:

— l/i4/oy
Signature of Preparer Date

Page 1

Form; CF 22684axls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE; 01715/03

DAY Wednesday

WEATEDETl: Overcast

TEMPERATURE: 20 am 30 noon 25 pm

ITEMS WORKED ON:

Q Sampling

O Demolition

d Disposal

m Rip-rap/Riverbank preparation

O Chain Link Fence Installation

Q Geosynthetic Installation

Q Excavation

□ Backfill
Q Surveying
Q Other;

VXSnORS:

DESCRIPTION OF WORK:
MT die rip-rap and geotexlile placement along fiie riverbank. During low tides MT continued placing R-7 rip-rap
along the toe of the geotextfie and R-2 rip-rap to help delineate the work area during hi^ tide. They also removed a section of
the fence along the riverbank in firont of the treatment trafier. They have placed rip-rap over the area where this fence once stood.

ATTArHMir.NTS;

01 Description of Work (Continued)
Q Equipment/Personnel Checklist
G Map/Drawing
G Other:

l/iSMz
Signature of Preparer Date

Page 1

Form; CP 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/16/03

DAY Thursday

WEATHER: Overcast

TEMPERATURE: 20 am 30 noon 25 pm

ITEMS WORKED ON:

□ Sampling
□ Demolition
G Disposal
m Rip-rap/Riverbank preparation
G Chain Link Fence Installation

G Geosynthetic Installation
G Excavation
G BackfiU
G Surveying
G Other:

VISnORS:

DESCiOPTION OF WORK:
MT continued the rip-rap and geotextile placement along the riverbank. Another area was identified by BCC to be covered with
rip-rap beyond the currejit extents of the rip-rap. MT has made access to this area and are awaiting low tide to complete this task.
A sketch showing the location of this area will be included when the task is completed.

ATTArmvrF.NTRr

G Description of Work (Continued)
G Equipment/Personnel Checklist
G Map/Drawing
G Other:

Signature of Preparer Date

Page 1

Fonn: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: WiH Raines

DATE: 01/20/03

DAY Monday

WEATHER: Overcast

TEMPERATURE: 20 am 30 noon 20 pm

ITEMS WORKED ON:

□ Sampling
□ Demolition
O Disposal
[E] Rip-rap/Riverbankprq)aration
Q Chain Link Fence Installation

[El Geosynthetic Installation
Q Excavation
□ Backfill
[E] Surveying
Q Other:

VISITORS:

DESCRIPTION OF WORK: . , , -onn
MT continued the rip-rap and geotextile placement along the riverhank. Another area along the nverhank, identified by BCC on
1/16/03, was covered with geotextUe and rip-rap stretching firom 20 to 40 downstream of the outfall (see attached sketch).
The surveyors were on-site to shoot the final elevations of the backfilled Excavation Area 2.

ATTArWVrF.NT.S;

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
[El Map/Drawing

Other:

Signature of Preparer Date

Page 1

Form: CF 22684a.xls
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BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/21/03

DAY Tuesday

WEATHER: Sunny

TEMPERATURE: 15 am 25 noon 15 pm

HEMS WORKED ON:

Q Sampling

O Demolition

O Disposal

[x] Rip-rap/Riverbank preparation
□ Chain Link Fence Installation

[H Geosynthetic Installation
□ Excavation
Q Backfill
Q Surveying
Q Other:

visrroRS:

DESCRIPTION OF WORK:

MT continued the rip-rap placement along the riverbank. R-7 stone has been placed over the entire nverbank; however, a few
spots need some additional stone.

ATTAfTHMir.NT.«;;

Q Description of Work (Continued)
Q Equipment/Personnel Checklist
Q Map/Drawing
D Other:

i/3.1 /o2^
Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/22/03

DAY Wednesday

WEATHER: Sunny

TEMPERATURE: 12 am 20 noon 15 pm

ITEMS WORKED ON:

d Sampling

O Demolition

[x] Disposal

IS] Rip-rap/Riverbank preparation

□ Chain Link Fence Installation

d Geosynthetic Installation
O Excavation
Q Backfill
□ Surveying
Qj Othen

VISITORS:

DESCRIPTION OF WORK:

MT continued the rip-rap placement along the riverbank. A few ^ots still need some additional stone.

MX loaded all remaining soil and crushed concrete from Excavation Area 2 into 19 trucks for off-site disposal at the Clean Earth
of Philadelphia facility.

ATTArHMF,NT.Si:

Q Description of Work (Continued)
O Equipment/Personnel Checklist
Q Map/Drawing
C] Other:

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

ITEMS WORKED ON:

□ Sampling
Q Demolition .
O Disposal
[x] Rip-rap/Riverbank preparation
Q Chain Link Fence Installation

DAILY FIELD REPORT

Paige 1 of 1

DATE: 01/23/03

DAY Thursday

WEATHER: Sunny

TEMPERATURE; 12 am 20 uoon 15 pm

Q Geosynthetic Installation
LI Excavation
□ Backfill

□ Surveying
Q Otiien

DESCRIPllONOFWORK: , 4= ■ v, ^
MT continued the rip-rap placement along the riverhank. The work along the nverbank was completely finished.
Kim Peck and Bob Matty of Exelon took a final look at the areas of construction with the exception of Areas 10 and 11
(substation and CT area). They seemed pleased with the work and had no comments.

The current phases of this project are complete. The asbestos containing soU will be loaded for off-site disposal no earlier than 15
business days from now. The paving work will be completed in the Spring.

ATTArHMF.NTS:

□ Description of Work (Continued)
O Equipment/Personnel Checklist
□ Map/Drawing
Q Other.

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How, Dale Showers

DATE: 9-15-03

DAY: Monday

WEATHER: Overcast and occasional showers

TEMPERATURE: 70 am 80 noon 75 pm

HEMS WORKED ON:

G Geoprobe Sampling

Q Well/Monitoring Probe Installation

Q Piping Installation

□ Overhead Door Installation

Q Chain Link Fence Installation

□ Equipment Installation
Q Trenching/Concrete Work
□ Electrical / Controls
Q Surveying
IE] Other: Paving

VISITORS:
James Carlson, Joe Senior with PECO

Kim Scarborough "with Exelon

DESCRIPTION OF WORK

PECO technicians are at the substation area to go through PECO Health and Safety Briefing with
Maxymillian employees and BC employees early in the morning around 07:30. The fire hydrant appears to
be leaking inside the siibstation area, and a trench was observed adjacent to the fence within the substation
area. Joe Senior indicated that the trench would be used to place ground wiring.

Joe Senior also indicated later in the day that the substation would not be de-energized this week due to loss
of power supply in other areas in PA.

Occasional showers and thunderstorms throughout the day. Backhoe and dozer are delivered to the Site.

Metal electric pole was pushed to the north by MaxymiUian to allow paving work area preparatioa

Kim Scarborough gave BCC keyless clicker for access to the CT area mid afternoon.

Maxymillian indicates that survey points have been staked in the substation area.

Maxymillian leaves Site at 17:10.

Attaotmtp.nts-

d Description of Work (Continued)
IE] Equipment/Personnel Checklist
Q Map/Drawing
□ Other

9-15-03

Signature of Preparer Date

Page 1

Fonn: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 9-15-03

Contractors and Snbcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Calvin

Equipment No. Operating Hours Downtime

One Backhoe <lhr

One Dozer < 1 hr

9-15-03

Signature of Preparer Date

Form: CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, PA

Observers: Jimmy How

DATE: 9-16-03

DAY: Tuesday

WEATHER: QearSlg'

TEMPERATURE: 75 am 85 noon 80 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoring Probe Installation

Q Piping Installation
□ Overhead Door Installation

Q Chain Link Fence Ihs^ation

Q Equipment Installation
Q Trenching/Concrete Work
Q Electrical / Controls
Q Surveying
m other: Paving

VISITORS:

Two PECO technicians (including Joe Senior)

DESCRIPTION OF WORK , . . ,
Maxymillian resumes stakmg survey points the remaining portion of the substation in early mormng.

PECO installs ground wire along the fence on the southern and western end of the substation around mid-
morning. One portion of the southern fence was observed to he damaged.

Maxymillian starts grading the slope on the western end of the substation. Water in the ground wire trench
was pumped out and discharged to the storm water catch basin on paved road to the south by Maxymillian.
Trench was then backfilled by Maxymillian.

The proposed final grade and the proposed top of siibbase for the point west of the guy pole in the substation
were changed from 11.03 ft and 10.74 ft to 10.87 ft and 10.58 ft, respectively. Maxymillian starts staking
points in the turbine area in early afternoon.

Maxymillian starts scraping the siibgrade along the western edge of the concrete driveway in the substation
area in late afternoon. The subgrade was scraped approximately 6 inches below existing grade. A buried
concrete pole and wires were observed: PECO indicates that the wires were not live and were not connected
to the light poles to the south. The wires were cut by PECO and the buried pole was removed by
Maxymillian.

attachment.*!-

Q Description of Work (Continued)
[Zl Equipment/Personnel Checklist
Q Map/Drawing
O Other ^

9-16-03

Signature of Preparer Date

Page 1

Form; CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2'

Project: Exelon - Chester Waterfront Redevaopment

Location: Chester, Pennsylvania

DATE: 9-16-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Calvin

Equipment No. Operating Hours Downtime

Backhoe 1 Approx. 3 hrs

Dozer 1 Approx. 3 hrs

9-16-03

Signature of Preparer Date

Fomi: CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers; Jimmy How

DATE: 9-17-03

DAY: Wednesday

WEATHER: Clear Slg-

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoiing Probe Installation

G Piping Installation
Q Overhead DoOr Installation

G Chain Link Fence Installation

G Equipment Installation
G Trenching/Concrete Work

G Electrical / Controls

G Surveying

[El Other: Paving

VISITORS:

Three PECO technicians (including Joe Senior)

DESCRIPTION OF WORK- , , rr. ^ *
Maxymillian resumes stakmg pomts at the CT area (or Turbine) Area m early monung.

Subgrade preparation and grading are resumed on the western edge of the siibstation and the area between
the substation and the concrete driveway. Trench that was previously excavated for removal of the railroad
tracks is backfilled by Maxymillian with excess soil firom the subgrade preparation.

PECO indicates that fire hydrant maybe fixed the following week.

Maxymillian leaves Site at 17:30.

ATTACiTivnr.NTR'

G Description of Work (Continued)

[El Equipment/Persormel Checkbst
G Map/Drawing

G Other

ri.-M 9-17-03

Signature of Preparer Date

Page 1

Fonn: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location; Chester, Pennsylvania

DATE: 9-17-03

Contractors and Subcontractors Number and Title of Personnel

MaxymilliaTi 6 - Chet, Brian, Yvonne, Reginald, CliflF, Calvin

Equipment No. Operating Hours Downtime

Backhoe 1 Approx. 6 hrs

Dozer 1 Approx. 6 hrs

Front-end loader 1 Approx. 6 hrs

RoUer 1 Approx. 6 hrs

Compactor 1 Approx. 6 hrs

sJI . "K-ov^ 9.17.03
Signature of Preparer Date

Forai; CF 22684o.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment DATE: 9-18-03

Location: Chester, PA
DAY: Thursday

Observers: Jimmy How WEATHER: Overcast, windy am; windy and rain pm

TEMPERATURE: 65 am 65 noon 65 pm

ETEMS WORKED ON:

Q Geoprobe Sampling G Equipment Installation

Q WeU/Monitoring Probe Installation □ Trenching/Concrete Work

Piping Installation □ Electrical / Controls

d Overhead Door Installation □ Surveying

Q Chain Link Fence Installation E] Other: Paving

VISITORS:

One PECO technician (Joe Senior)

DESCRIPTION OF WORK

Maxymillian resumes grading and subgrade preparation in the area between the concrete driveway and the
substation, and the western end of the substation.

It started to rain aroimd 14:30.

MaxymiUian leaves Site at 15:30.

ATTACTTlVrK'.NT.'S-

Q Description of Work (Continued)
E] Equipment/Personnel Checklist J . 9-18-03
1!^ Map/Drawing Signature of Preparer Date
□ Othfir

Page 1

Fonn: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfroiit Redevelopment

Location; Chester, Pennsylvania

DATE: 9-18-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Calvin

Equipment No. Operating Hours Downtime

Backhoe 1 Approx. 4 hrs

Dozer 1 Approx. 4 hrs

Front-end loader 1 Approx. 4 hrs

Roller 1 Approx. 3 hrs

Compactor 1 Approx. 3 hrs

9-18-03

Signature of Preparer Date

Form: CF 22684o.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-22-03

DAY: Monday

WEATHER: Overcast

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoring Probe Installation

, G Piping Installation

G Overhead Door Installation

G Chain Link Fence Installation

G Equipment Installation

G Trenching/Concrete Work

G Electrical / Controls -

G Surveying

m other: Paving

VISITORS:

Two PECO technicians (including Frank Lamanna)

PECO's subcontractor (three technicians)

DESCRIPTION OF WORK:

Joe Senior called Maxymillian early in the morning indicating that he would not be at the substation, and that work
shouldn't be resumed at the substation without PECO's supervisioa Frank Lamanna later called a PECO technician
who was at the substation to let Ma^Qunillian in. Frank then stopped by and indicated to Maxymillian that wo± can be
resumed. Herb Goldberg came in to replace Calvin Webb as Mrngmilhan equipment operator.

Around 11.00 am, PECO's subcontractor showed up at the substation with a crane to remove the transformers and the
metd pole. The PECO technician at the substation reported the subcontractor's visit to someone at PECO's office who
fbon instructed everyone to stop work and leave the substation area because of safety concerns. Frank later stopped by to
briefly supervise PECO's subcontractor, and Maxymilhan was allowed to resume work.

Elevations at the grout/metal interface were taken at three locations on the rectangular metal building immediately south
of the larger square metal building in the CT area. The locations were at the NW and SW comers, and 9.5 ft from the
NW comer on the north side. Elevations were 12.15 ft, 12.15 ft, and 12.12 ft, respectively.

Grading and subgrade preparation was resumed on the westem end of the substation as well as on a portion of the area
between the substation and the concrete driveway.

ATTACFrivnr.NT.«5-

G Description of Work (Continued)

[El Eqiupment/Personnel Checklist

G Map/Drawing

G Other

9-22-03

Signature of Preparer Date

Page 1

Fonn: CF 22684a,3ds



TIT» /-k^iinvT A XTTk A T r*\TlAl?T T DAILY FIELD REPORT - EQUIPMENT ANDBROWN AND CALDWELL personnel checklist
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location; Chester, Pennsylvania

DATE: 9-22-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

Backhoe 1 Approx. 5 hrs

Dozer 1 Approx. 5 hrs

Roller 1 Approx. 1 hr

^  9-22-03
Signature of Preparer Date

Form: CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-23-03

DAY: Tuesday

WEATHER: Heavy rain am; Clear slgf noon and pm

TEMPERATTIRE: 75 am 75 noon 75 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

O Well/Monitoring Probe Installation

□ Piping Installation
□ Overhead Door Installation.

Q Chain Link F ence Installation

Q Equipment Installation
Q Trenching/Concrete Work
O Electrical / Controls
O Surveying
[E] Other: Paving

VISITORS:
PECO technician (Frank Lamanna)

Giinell (two technicians)

DESCRIPTION OF WORK:

Heavy rainfall in the morning.

Grading and siibgrade preparation was resumed on the western end of the substation as well as the area
between the substation and the concrete driveway during late morning when the rain stopped.

Grinell was at the substation to fibc the fire hydrant. Frank Lamanna indicated that the water line between
the north and south substation would be cut and capped by Grinell. A hole approximately 5 ft deep was
excavated in an area between the north and south substation. The excavated area was barricaded before
GiineU left the Site around early afternoon.

ATTACFDWR.nt.s:-

O Description of Work (Continued)
IE] Equipment/Personnel Checklist
LI Map/Drawing
Q Other

9-23-03

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location; Chester, Pennsylvania

DATE: 9-23-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian,- Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

Backhoe 1 Approx. 4 hrs

Dozer 1 Approx. 4 hrs

J.-tCeM 9-23-03
Signature of Preparer Date

Form: CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-24-03

DAY: Wednesday

WEATHER: Qearslg^

TEMPERATURE: 55 am 70 noon 75 pm

ITEMS WORKED ON:

O Geoprobe Sampling

Q Well/Monitoring Probe Installation

Q Piping Installation
□ Overhead Door Installation
Q Chain Link F ence Installation

Q Equipment Installation
O Trenching/Concrete Work
Q Electrical / Controls
Q Surveying
[E] Other: Paving

VISITORS:
PECO technician (Jimmy)

DESCRIPTION OF WORK:

The two counterweights next to the fire hydrant were removed fl:om the siibstation by PECO. The
counterweights were placed on a trailer which was parked in the parking lot in front of the Delaware
building. Giinnell was also on the Site; however, no apparent activity regarding water line repair was
observed.

Grading and siibgrade preparation was i
as the area between the substation and the concrete driveway.

L on the western end of the substation as well

ATTACTUVTR.NT."!-

□ Description of Work (Continued)
[E] Equipment/Personnel Checklist
Q Map/Drawing
Q Other

9-24-03

Signature of Preparer Date

Page 1

Fonn; CF 22684a.xls



BROWN AND CALDWELL

Page 2 of 2

Project: Exelon - Chester Waterfront Redeyelopment

Location: Chester, Pennsylvania

DATE: 9-24-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

Backhoe 1 Approx. 4 hrs

Dozer 1 Approx. 4 hrs

Roller 1 Approx. 1 Lr
'  ' •

9-24-03

Signature of Preparer Date

Form: CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redeyelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-25-03

DAY: Thursday

WEATHER: Qear&lqf

TEMPERATTTRE: 65 am 70 noon 70 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoidng Probe Installation

Q Piping Installation
Q Overhead Door Installation

Q Chain Link Fence Installation

Q Equipment Installation

Q Trenching/Concrete Work

Q Electrical / Controls

Q Surveying

lEl Other: Paving

VISITORS:

PECO technician (Joe Senior)

Grinnell

DESCRIPTION OF WORK

Grading and subgrade prqraration was resumed by Maxiniillian on the western and southwestern end of the
substation area.

The counterweights that were on a trailer in the parking lot in front of the Delaware building are hauled off
of the Site.

firiTmen is on the Site to resume repair on the fire hydrant water hne. PECO indicated that the water line
would be inspected by an engineer and the Fire Marshal next week. Water line is eiqjected to be repaired
next week

Joe Senior indicated that the north section (33 bus) of the substation would be shut down on Sep. 29.

Maxymillian stops work around 16:30. Chet said that there was not enough soil for grading part of the
southwestern portion of the substation area. Excess soil which is expected from grading activities on Sep 29
during partial substation shut down will be reportedly used to grade the southwestern portion of the
substation area.

ATTACWMF.lNrT,<!-

Q Description of Work (Continued)
IZl Equipment/Personnel Checklist

Q Map/Drawing

Q Other

d .{law 9-25-03

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 9-25-03

Contractors and Snbcontractors Number and Title of Personnel

Maxymillian 5 - Chet, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

Backhoe 1 Approx. 5 hrs

Dozer 1 Approx. 5 hrs

Roller 1 Approx. 2 hrs

^  9-25-03
Signature of Preparer Date

Form: CF 22684o.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-29-03

DAY: Monday

WEATHER: Partly Ooudy

TEMPERATDRE: 55 am 65 noon 65 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoring Probe Installation

□ Piping Installation
□ Overhead Door Installation
Q Chain Link Fence Installation

Q Equipment Installation
Q Trenching/Concrete Work
O Electrical / Controls
□ Surveying
E] Other; Paving

VISITORS:
PECO technician (Joe Senior)

DESCRIPTION OF WORK

PECO shuts down the northern section of the substation around 8.00 am. Joe Senior (PECO), BC and
Maxymillian go through health and safely briefing.

A mini-excavator was delivered on site for grading inside the substation.

Grading and siibgrade preparation is started inside the northern section of the substation by Maxymillian.

Bob Murrey with Exelon says that he will be at the Combustion Turbine (CT) area on Oct. 1 around 1.00
pm to try to locate the underground utilities in that area.

ATTACnvnT.NTR-

Description of Work (Continued)

El Equipment/Personnel Checklist
Q Map/Drawing
Q Other

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL

Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 9-29-03

Contractors and Subcontractors Number and Title of Personnel

VTaxymillian 5 - Chet, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

Mmi-Backhoe 1 Approx. 4 hrs

Dozer 1 Approx. 4 hrs

Tamper 1 Approx. 2 hrs

Wheel Loader 1 Approx. 2 hrs

^  9-29-03
Signature of Preparer Date

1  Fonn: CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location; Chester, PA

Observers; Jimmy How

DATE: 9-30-03

DAY: Tuesday

WEATHER: Partly Cloudy

TEMPERATURE: 50 am 65 noon 65 pm

ITEMS WORKED ON;

Q Geoprobe Sampling

Q Well/Monitoring Probe Installation

G Piping Installation
G Overhead Door Installation

G Chain Link Fence Installation

G Equipment Installation

G Trenching/Concrete Work

G Electrical / Controls

G Surveying

El Other; Paving

VISnORS;

PECO technician (Rick)

DESCRIPTION OF WORK:

Grading and snhgrade preparation is resumed inside the northern section of the substation by Maxymillian.

Joe Senior is replaced by Rick (PECO technician) to supervise Maxymillian.

The schedule for work activities inside the substation was revised by Maxymillian and was submitted to BC.

Elevation shots are taken on the northern and southern side of the southwestern end of limits of paving at

the CT area.

Maxymillian completes grading inside the northern section of the substation.

ATTACHivnr,NT.<J-

G Description of Work (Continued)

El Equipment/Personnel Checklist
G Map/Drawing

G Other

Signature of Preparer

9-30-03

Date

Page 1

Fomi: CP 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project; Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 9-30-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 5 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

MiTii-Backhoe 1 Approx. 4 hrs

Dozer 1 Approx. 4 hrs

Tamper 1 Approx. 2 hrs

Wheel Loader 1 Approx. 2 hrs

9-30-03

Signature of Preparer Date

Foim: CF 22684o.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page. 1 of 2

Project: Exelon - Chester Waterfront Redevelopmient
Location: Chester, PA

Obseirers: Jimmy How

DATE: 10-01-03

DAY: Wednesday

WEATHER: light rain (am), Partly cloudy (pm)

TEMPERATURE: 50 am 60 noon 60 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoring Probe Installation

Q Piping Installation
Q Overhead Door Installation

Q Chain Link Fence Installation

Ql Equipment Installation

d Trenching/Concrete Work

□ Electrical / Controls
d Surveying
IE] Other Paving

VISITORS:
PECO/Pvelnri (Joe Senior, Bob Murray, Jack, BilL Norm, Bob, Kim Scarborough, Bob Matty)

DESCRIPTION OF WORK:

Joe Senior indicated that the southern section of the substation will not be shut down today. He said the
southern section will he shut down starting next Monday for three consecutwe days.

Grading and subgrade preparation is resumed in safe areas around the southern section of the substation
and around fire hydrant by Maxymillian. The fire hydrant is still not repaired.

Exelon (Bob Murray, Jack and Norm) identified approximate locations of buried utilities at the CT area
around 1.00 pm for Maxymillian and EC.

Rings for raising Tnaubnle elevation are delivered to the substation. Joe Senior indicates that raising the two
square mauhnlRR (one to the north and one to the east of the substation) that house the ground wire is not
necessary. Final grade of asphalt would slightly exceed the square manholes current elevation. Joe said
ponding or water flowing to the square manholes would not pose any problem

Kim and Bob Matty are on Site for a brief progress iqidate around late aftemooiL

ATTACIIMR.NT.R!-

Q Description of Work (Continued)
IE) Equipment/Personnel Checklist
Ql Map/Drawing
Q Other

-3. VlovJ
Signature of Preparer

10-01-03

Date

Page 1

Fom; CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project; Exelon - Chester Waterffont Redevelopment

Location: Chester, Pennsylvania

DATE: 10-01-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

Miiii-Backhoe 1 Approx. 4 hrs

Dozer 1 Approx. 4 hrs

Tamper 1 Approx. 2 hrs

Wheel Loader 1 Approx. 2 hrs

jd 1 10-01-03
Signature of Preparer Date

Fonn; CF 22684o.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-02-03

DAY: Thursday

WEATHER: Parfly cloudy

TEMPERATURE: 45 am 55 noon 55 pm

ITEMS WORKED ON:

Q Geoprobe Sampling
□ WellMonitpring Probe Installation

Piping Installation
d Overhead Door Installation
□ Chain Link Fence Installation

d Equipment Installation
Q Trenching/Concrete Work
CJ Electrical / Controls
d Surveying
[El Other: Paving

VISITORS:
PECO/Exelon (Joe Senior, Norm, Bemie)

Trinity Paving (Joe)

DESCRIPTION OF WORK:

Joe Senior indicated that the revised schedule regarding the anticipated paving dates was submitted to
PECO early in. the morning. The entire siibstation is currently energized.

Maxymillian moves to the CT area for grading and siibgrade preparatioru Suhgrade preparation is started in
front and along the edge of the metal buildings. Norm (with Exelon) is observing Maxymillian at the CT
area for safely purposes.

Trinity Paving is on the Site for a brief site reconnaissance aroimd 8.00 am. Chet and Trimly indicate that
paving (including installing base course) in the southern section of the substation may take three (3) days
instead of the proposed two (2) days in the revised schedule. Joe says he'll mention that to PECO.

Two ground wires were found detached during grading/scraping between the square and "rectangular"
buildings in the CT area. Exelon/PECO tied the two ground wires temporarily.

Work is stopped around 5.00 pm and Maxymillian leaves site.

ATTACmMir.NT.«!-

Q Description of Work (Continued)
IE] Equipment/Personnel Checklist
Q Map/Drawing
Q Other

Cf
Signature of Preparer

10-02-03

Date

Page 1

Form; CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 10-02-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

Backhoe 1 Approx. 2 hrs

Mini-Backhoe 1 Approx. 2 hrs

Dozer 1 Approx. 4 hrs

Tamper 1 Approx. 2 hrs

Wheel Loader 1 Approx 2 hrs

\  -VtovO 10-02-03
Signature of Preparer Date

Form: CF 22684o.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Oiester Waterfront Redevelopment
Location: Chester, PA

Observers: .fimmyHow

DATE: 10-06-03

DAY: Monday

WEATHER: Parflydondy

TEMPERATURE: 45 am 55 noon 55 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoiing Probe Installation

□ Piping Installation
Q Overhead Door Installation

Q Chain Link Fence Installation

Q Equipment Installation
Q Trenching/Concrete Work
Q Electrical / Controls
Q Surveying
IZI Other: Paving

VISITORS:
PECO (Joe Senior)

DESCRIPTION OF WORK:

The smith section of the substation was shut down aroimd 8.00 am by PECO. Maxymillian and BC went
through health and safety briefing.

Maxymillian starts grading and subgrade preparation on the south section of the substation.

The fence around the resistor adjacent south to the substation is temporarily removed to provide access for
grading and scraping inside the enclosure.

Soil was scraped up to 6" around the edges of the wooden footings of the resistor.

One light pole and the electrical conduit in front of the rectangular metal building at the CT area was
removed by Exelon.

ATTACHMENTS!'

01 Description of Work (Continued)
[Zl Equipment/Personnel Checkli^
Q Map/Drawing
G Other

Signature of Preparer

10-06-03

Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 10-06-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

,

'

Equipment No. Operating Hours Downtime

Mini-Backhoe 1 Approx. 4 hrs

Dozer 1 Approx. 4 hrs

Tamper 1 Approx. 2 hrs

Wheel Loader 1 Approx. 2 hrs

Bobcat 1 Approx. 2 hrs

•d. 10-06-03
Signature of Preparer Date

Fonii: CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How .

DATE: 10-07-03

DAY: Tuesday

WEATHER: Parflydondy

TEMPERATURE: SO am 65 noon 65 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q WeU/Monitoring Probe Installation

Q Piping Installation
□ Overhead Door Installation

d Chain Link Fence Installation

Q Equipment Installation
Q Trenching/Concrete Work
Q Electrical / Controls
O Surveying
[El Other: Paving

VISITORS:
PECO/Exelon (Joe Senior,Bemie Dwyer, Norm)
Grinnell

DESCRIPTION OF WORK:

Maxymillian resumes grading the south section of the substation.

Joe Senior indicates that the reels at the CT area would he tentatively removed on Wednesday Oct. 8.

Bemie Dwyer and Joe Senior are at the substation with Grinnell who indicated that parts have to be ordered
and that the fire hydrant may be fixed by Friday Oct. 10.

The fence around the resistor adjacent south to the substation is raised by Maxymillian after grading inside
the enclosure was completed.

GrinnRll dug a hole next to the fire hydrant and water is now leaking firom one of the hydrant outlets.
Grinnell indicated that their water pump broke down and couldnt resume the hydrant repair for the day.
Maxymillian installed a temporary dirt berm around the ponded areas to minimize water flowing to the
surrounded areas.

Maxymillian raised one of the manholes with rings obtained from PECO under Joe Senior siq)ervision. The
TTiauhnlR is located west of the concrete driveway and was raised by 7.5". Other manhole(s) would be
roportodly raiood the following day.

ATTACFUWENT.*!'

O Description of Work (Continued)
El Equipment/Personnel Checklist
□ Map/Drawing
Q Other

Signature of Preparer

10-07-03

Date

Page 1

Fomu CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 10-07-03

Contractors and Subcontractors Number and Title of Personnel

Maxymilliaii 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment ' No. Operating Hours Downtime

Mini-Backhoe 1 Approx. 4 hrs

Dozer 1 Approx. 4 hrs

Tamper 1 Approx. 2 hrs

Wheel Loader 1 Approx. 4 hrs

Bobcat 1 Approx. 4 hrs

d .-({<5^ 10-07-03
Signature of Preparer Date

Fonm CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-08-03

DAY: Wednesday

WEATHER: Foggy (am), Clear sl^ (pm)

TEMPERATURE: 60 am 70 noon 75 pm

ITEMS WORKED ON:

Q Geoprobe Sampling
□ Well/Monitoring Probe Installation
Q Piping Installation
Q Overhead Door Installation

□ Chain Link Fence Installation

Q Equipment Installation
G Trenching/Concrete Work
G Electrical / Controls
G Surveying
[E] Other: Paving

VISITORS:
PECO/Bxelon (Joe Senior, Norm)

Giinnell

DESCRIPTION OF WORK:

MaxymiUian finishes grading the south section of the substation. One manhole adjacent east to the
substation is raised by MaxymiUian by approximately 8.5".

GiineU is on the site to resume the fire hydrant repair.

Joe Senior indicates that the reels and the misceUaneous items at the CT area would now be tentatively
removed on Thursday Oct. 9.

MaxymiUian resumes grading the CT area by late morning. The abandoned pedestal in firont of the metal
buUding was removed by MaxymiUian, and was moved to the southeast comer of the CT area.

MaxymiUian indicates that excavation along the edge of the concrete footers of the square metal buUdings
was limited to a depth of approximately 6".

Grout was placed at a few spots between the metal building and the concrete footing interface in front of the
rectangular buUding.

ATTACFtmrimtr-

G Description of Work (Continued)
[E] Equipment/Personnel Checklist
G Map/Drawing
G Other

d • H«3U
Signature of Preparer

10-08-03

Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 10-08-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

Bobcat 1 Approx. 1 hr

Backhoe 1 Approx. 5 hrs

Tamper 1 Approx. 1 hr

Wheel Loader 1 Approx. 5 hrs

^ I 10-08-03
Signature of Preparer Date

Foim; CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-09-03

DAY: Thursday

WEATHER: Foggy (am), Partly cloudy (pm)

TEMPERATURE: 50 am 70 noon 80 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoring Probe Installation

O Piping Installation
Q Overhead Door Installation

Q Chain Link Fence Installation

Q Equipment Installation

C!) Trenching/Concrete Work

Q Electrical / Controls

Q Surveying

IS] other: Paving

VISITORS:

PECO/Exelon (Joe Senior, Norm, Jack and Bob Murray)

Trinity (Joe)

DESCRIPTION OF WORK:

Maxymillian resimies grading the areas around the buildings in the CT area. Bob Murray indicates that the
manhole located fiithest north on die northwestern end of the CT area should be raised. Other manholes
(excluding the fiberglass box) within the limits of paving can be abandoned, as reported.

Exelon and Preferred held a meeting around 9.15 am regarding moving the electronic gate and the fire water
line.

Joe Senior and other PECO technicians removed the miscellaneous items that were stored on the northern end
of the CT area around mid afternoon. The cable reels are still inside the CT area and reportedly would be
removed the following day. Grassy areas along the northwestern edge of the CT area are grubbed by
Maxymillian.

Trinity is at the CT area for site reconnaissance. Joe with Trinity indicated that if the substation is not shut
down on the week of Oct. 20 for asphalt installation. Trinity can pave inside the substation during the week of
Oct. 13 wifli 4" base course and 3.5" wearing course (instead of the 1.5" binding layer and 2" wearing layer)
as an option.

Mavymillian completes grading the areas aroimd the buildings by late afternoon.

ATTAriTMF.NTS;

Q Description of Work (Continued)

El Equipment/Personnel Checklist
Q Map/Drawing

Q Other ^—

10-09-03

Signature of Preparer Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 10-09-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime

Mini-Backhoe 1 Approx.1 hr

Backhoe 1 Approx. 4 hrs

Tamper 1 Approx.l hr

Roller 1 Approx. 1 hr

Wheel Loader 1 Approx. 4 hrs

^  10-09-03
Signature of Preparer Date

Form: CF 22684o.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 1

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-10-03

DAY: Friday

WEATHER: Foggy (am), Parfly dondy (pm)

TEMPERATURE: 60 am 75 noon 75 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoring Probe Installation

□ Piping Installation
a Overhead Door Ihstallation
□ Chain Link Fence Ihstallation

Q Equipment Installation
Q Trenching/Concrete Work
□ Electrical / Controls
LI Surveying
IE] Other;

VISITORS:
PECO/Exelon (Joe Senior)

Grinnell (PECO subcontractor)

DESCRIPTION OF WORK:

Maxymillian is not on the Site to perform work for the day.

nrinnfiH is at the substation to resume repair of the fire hydrant. Joe said that the water line would be
capped at two locations: at the fire hydrant, and upstream of the hydrant (i.e., north of and outside the limits
of the paving areas).

The cable reels on the western edge of the CT Area were removed by PECO.

The area around the fire hydrant was excavated to a depth of approximately 5 to 6 feet. Water was removed
using the backhoe. The fire hydrant and miscellaneous appurtenances were removed by Grinnell. The water
line at the fire hydrant was reportedly capped, and the excavated area was initially backfilled with a layer
(reportedly 1 foot deep) of limestone-like stones (3 to 4 inch in size) obtained from a pile adjacent to the
parking lot in front (East) of the Delaware building. The subsequent layers were filled with the gravel/sandy
matftrial that was excavated from the substation by Maxymillian during grading activities. The layers were
tamped with the back of the bucket as the material was backfilled.

ATTACTUWF.NT.«5'

G Description of Work (Continued)
Equipment/Personnel Checklist

G Map/Drawing
G Other

Signature of Preparer

10-10-03

Date

Page 1

Fonn: CF 22684a.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-13-03

DAY: Monday

WEATHER: Partly aondy

TEMPERATURE: 65 am 80 noon 80 pm

ITEMS WORKED ON:

d Geoprobe Sampling

CJ Well/Monitoring Probe Installation

Q Piping Installation
□ Overhead Door Installation

Q Chain Link Fence Installation

Q Equipment Installation
Q Trenching/Concrete Work
Q Electrical / Controls
Q Surveying
IE] Other: Paving

visrroRS:
PECO/Exelon (Joe Senior, Norm)

Grinnell (PECO subcontractor)

DESCRIPTION OF WORK:
Trinity (8-crew workers) is at the substation to start paving activities.

Grinnell backfills the hole after capping the line upstream (north) of the substation and outside the limits of
paving.

Maxymillian excavates an area (approx. 25ftx8ftx3.5ft) around the former fire hydrant location. The
excavated area is rectangular and extends to the south fence. Maxymillian says that the material that was
backfilled after the hydrant repair is still soft. The excavated area was then backfilled and compacted at
each lift with gravel/sandy-like material generated during previous grading activities. The soft excavated
matRrial was then placed in the spoil area next to the concrete driveway.

Trinity itiRtalls base course and binding course inside the north section of the substatiorL The area between
the substation and the concrete driveway as well as the sidewalk to the substation are also covered with base
course material.

Maxymillian resumes grading the western end of the CT Area around late morning.

Norm (with F.xRlnn) indicates that a pre-fab ring for raising the manhole at the CT Area will be ordered.
ATTACPUVn7.NTS'

Q Description of Work (Continued)
IE) Equipment/Personnel Checklist
□ Map/Drawing
□ Other

Signature of Preparer

10-13-03

Date

Page 1

Eoim: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 10-13-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvoime, Reginald, Cliff, Herb

Trinity (Maxymillian subcontractor) 8 - crew workers

Equipment No. Operating Hours Downtime

Dozer 2 Approx. 5 hrs

Backhoe 1 Approx. 4 hrs

Tamper 2 Approx.3 hrs

Roller 2 Approx. 3 hrs

Wheel Loader 1 Approx. 4 hrs

cf t 10-13-03
Signature of Preparer Date

Fomi: CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-14-03

DAY: Tuesday

WEATHER: Partly Cloudy, overcast (pm)

TEMPERATURE: 60 am 70 noon 75 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q WeU/Monitoring Probe Installation

Q Piping Installation
Q Overhead Door Installation

Q Chain Link Fence Installation

Q Equipment Installation

Q Trenching/Concrete Work

Q Electrical / Controls

Q Surveying

other: Paving

VISITORS:

PECO/Exelon (Joe Senior, Norm)

DESCRIPTION OF WORK:

PECO shuts down the northern section of the substation in the morning. Trinity (7-crew workers) is at the
substation to resume paving activities.

Trinity itistairc wearing course inside the north section of the substation. Base course is installed in the
substation area except on the western edge. Base course is also installed in the southern section of the
substation (which was energized) under Joe Senior supervision.

Maxymillian resumes grading the western end of the CT area.

ATTACl™Tr.NTS-

□ Description of Work (Continued)
IE] Equipment/Personnel Checklist
d Map/Drawing .
O Other

J.4(
Signature of Preparer

10-14-03

Date

Page 1

Fonn: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 10-14-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Trinity (Maxymillian subcontractor) 7 - crew workers

Equipment No. Operating Hours Downtime

Dozer 2 Approx. 4 hrs

Backhoe 1 Approx. 4 hrs

Tamper 2Approx. 2 hrs

Roller 2 Approx. 4 hrs

Wheel Loader 1 Approx. 4 hrs

10-14-03

Signature of Preparer Date

Form: GF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-15-03

DAY: Wednesday

WEATHER: Overcast (am), windy partty clondy (pm)

TEMPERATURE: 55 am 65 noon 75 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q Well/Monitoring Probe Installation

Piping Installation

□ Overhead Door Installation

Q Chain Link Fence Installation

□ Equipment Installation
CJ Trenching/Concrete Work
G Electrical / Controls
G Surveying
lEI Other: Paving

VISnORS:
PECO/Exelon (Joe Senior, Norm)

DESCRIPTION OF WORK: i
PECO indinatpis that the southem section of the substation would not be shut down for the day due to the
rain last night. |

No visible puddles were observed on the asphalt pavement inside the north section of the substation after
last night rain.

I  ■ '

Majgrnillian resumes grading the western end of the CT area.

P,vf>lnTi raised the manhole by appro^ately 15.5" on the northwest end at the CT area. Several rings were
stacked and welded by Exelon.

' Spoils from excavation are removed from the CT area and substation for off-site disposal.

Trinity conq)letes base course installation at the substation around mid-afternoon. Some spots remain to be
compacted.

Joe Senior says that Frank indicated that the substation will not be shut down till the last week of October.

ATTACHlVnr.NT.<!-

G Description of Work (Continued)
S Equipment/Personnel Checklist
G Map/Drawing
G Other

1
Signature of Preparer

10-15-03

Date

Page 1

Fonn: CF 22684a.xls



T»t» rkXTinvT A ivm A T T T DAILY FIELD report - EQUIPMENT ANDBROWN AND CALDWELL personnel checklist
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopment

Location; Chester, Pennsylvania

DATE: 10-15-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Trinity (Maxymillian subcontractor') 6 - crewworkers

Equipment No. Operating Hours Downtime

Dozer 2 Approx. 5 hrs

Backhoe 1 Approx. 5 hrs

Tamper 1 Approx. 1 hr

"Wheel Loader 1 Approx. 5 hrs

10-15-03

Signature of Preparer Date

Foim: CF 22684o.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How I

DATE: 10-16-03

DAY: Thursday

WEATHER: Partly dondy

TEMPERATURE: 50 am 65 noon 70 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

□ Well/Monitoring Probe Installation
Q Piping Installation
ID Overhead Door Installation

Q Chain Link Fence Installation

Equipment Installation
Q Trenching/Concrete Work
Ql Electrical / Controls
O Surveying
[El Other: Paving

VISITORS:
PECO/Exelon (Norm)

DESCRIPliON OF WORK
Maxymillian scraped soil below the electronic gate at the CT Area (approx 5 ft wide and 6" deep). Chet
indicates that this wonld minimize the sliding gate bottom crossbar from scraping the ground after the
asphalt is installed. The scraped soil was taken to an area adjacent to the southwest comer of the limits of
paving and was subsequently graded on the existing soil.

Trinity resumes base course compaction on the western edge of the substatiorL Base course is also installed
in the CT Area around the buildings and on the westem edge between the fence and the existiug pavement.
Some spots remain to be filled and compacted.

ATTACFrvnr.NT.*!-

Q Description of Work (Continued)
[El Equipment/Personnel Checklist
Q Map/Drawing
□ Other

;d.KCVa)

Signature of Preparer

10-16-03

Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL
Page 2 of 2

Project: Exelon - Chester Waterfront Redevelopnient

Location: Chester, Pennsylvania

DATE: 10-16-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian ' 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Trinity (Maxymillian subcontractor) ' 5 - crew workers

1

Equipment No. Operating Hours Downtime

Dozer ' 2Approx. 5 hrs

Backhoe 1 Approx. 5 hrs

Tamper 1 Approx. 1 hr

Wheel Loader 1 Approx. 5 hrs

Roller 2 Approx. 4 hrs
'

I  ■

'

1

1

•Ci 10-16-03
Signature of Preparer Date

Fonn: CF 22684c.xls



BROWN AND CALDWELL
DAILY FIELD REPORT

Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-20-03

DAY: Monday

WEATHER: Partly cloudy

TEMPERATURE: 45 am 60 noon 65 pm

ITEMS WORKED ON:

Q Geoprobe Sampling

Q WeliyMonitoring Probe Installation

C] Piping Installation
□ Ovediead Door Installation

Q Chain Link Fence Installation

Equipment Installation
Trenching/Concrete Work

□ Electrical / Controls
C] Surveying
El Other: Paving

VISITORS:
PECO/Exelon (Norm)

DESCRIPTION OF WORK:
Trinity resumes base course installation at the CT area under Maxymillian supervision. Base course
installation was completed by mid afternoon.

Preferred siibcontractor dug a trench in ftont of the substation gate entrance. The subcontractor indicated
that a concrete berm would be instalUed. The back electronic gate was unlocked by Norm for access to the
substation.

Trinity went to the substation area in late afternoon to do some final rolling and compacting before tentative
asphalt installation set for tomorrow.

ATTACT™nr.NT,<!-

□ Description of Work (Continued)
El Equipment/Personnel Checklist
LI Map/Drawing
O Other

Signature of Preparer

10-20-03

Date

Page 1

Form: CF 22684a.xls



BROWN AND CALDWELL

Page 2 of 2

Project: Exelon - Chester Waterfront Redeyelopment

Location: Chester, Pennsylvania

DATE: 10-20-03

Contractors and Subcontractors Number and Title of Personnel

Maxymillian 1 - Chet

Trinity (Maxymillian subcontractor) 5 - crew workers

Equipment No. Operating Hours Downtime

Dozer 1 Approx. 5 hrs

Tamper 1 Approx. 1 hr

Roller 2Approx. 6 hrs

■

d V tSVsi 10-20-03
Signature of Preparer Date

1  Fomi: CF 22684o.xls


